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I. OVERALL ASSESSMENT 
 
 
 
This report is the evaluation of the project entitled “Learning Democracy DemoLab in 
Hungary” (in short DemoLab). It was implemented by the Foundation of Democratic Youth 
(DIA) from January 2018 to January 2020. The total project cost was US $ 220,000 (an 
additional US $ 22,000 were set aside for monitoring and evaluation by UNDEF).  
 
The DemoLab project has been highly relevant in the Hungarian context, as opportunities for 
similar flexible, democratic and creative extracurricular learning opportunities for students 
in the traditional educational system are limited.  
 
The main achievements of the project in line with the expected outcomes, can be 
summarized as follows: 
Overall, the evaluation found that Outcome 1 on “increased teacher and professional 
participation in forming opportunities that allow students to gain experience in creating and 
facilitating democratic spaces that enhance learning” has been effectively achieved by the project. 
In line with the output indicators set by the project, the evaluation found that: 
 Teachers, artists, and students demonstrated understanding of the potential and 

practicalities of democratic creative learning: Beside the achievements reported in the 
Final Report, interviews provided evidence for this finding. Firstly, most teachers and 
students interviewed had a very positive experience concerning the DemoLab process 
and highlighted that they have learned a lot through this experience. Secondly, even the 
minority of the teachers and students, who have not necessarily experienced DemoLabs 
in a highly positive way, learned and took away important lessons and ideas about the 
DemoLab process and methodology that can benefit their future work1. 

 The capacity of participating students towards individual research, debate, and 
critical analysis increased: The student interviews and survey (as well as statements 
from the Teachers’ manual) highlighted that a large majority of students have learned a 
lot through the process, and the experience has been ‘life-changing’ for some. Students 
appreciated the most the experience of working in a team/ jointly with their peers; 
learning about new topics2; and the freedom of discussing and expressing their opinion 
in a flexible and open environment. 

 
1 For instance, lessons have been drawn about the role of artists in education, and how potential conflicts could be 
better mitigated between a free artistic approach and a more institutionalised educational approach; as well as 
what skills teachers would need to obtain to better facilitate democratic learning processes.  
2 DemoLabs worked around the main theme of ‘utopia’; related to this, different groups discussed and researched 
a wide range of specific topics in depth (e.g. the history of their city, the effect of media, the health of the human 
soul, climate change, the future of our planet, the geological epoch of Anthropocene, gender roles, dictatorship 
and many other themes). The website description of the Erd DemoLab: ‘There has always been a thought!” clearly 
expresses this diversity:  “mind war, spontaneity, camp, society, enlightenment, French fries, time, imagination, 
conversation, voting, creating, adventures, vision, history, community, achievement, unity, liberation, laughter, utopia, art, I 
don’t know, happiness, voting, freedom, friends, emigration, thinking, decision, discussion, life, happening, gummy bears, 
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Overall, the evaluation found that Outcome 2 on “Increased youth empowerment through the 
creation of a network of democratic learning spaces where methods, experiences, tools and results can 
be shared and developed” has been effectively achieved by the DemoLab project. In line with 
the output indicators set by the project, the evaluation found that: 
 The DemoLabs provided a very positive and unique experience for most of the 

participant students, and many of them would like to continue with similar activities. 
There is strong evidence that the project increased youth empowerment and many of the 
participant students (some 85%3) felt that the project has had an impact on how they 
currently think or act. 

 Many of the students started to engage in similar new activities. The Present! Student 
Press is one of the key platforms of sustainability for the project4. Besides personal 
improvements and inspirations, some 30% of the students indicated some concrete 
activities – including the student press – that they are now carrying out due the 
DemoLab project (such as walking tour in the city of Salgotarjan, planning camp for 
disadvantaged students, organising discussion groups in school, volunteering, etc.). It 
has to be noted, that a network – in the classical meaning of the word, i.e. linkages 
between the schools and their students – has not directly emerged from the project. 

 
Overall, the evaluation found that the Outcome 3 on “Increased public awareness through the 
empowerment of students and teachers regarding the effectiveness of innovative non-formal learning 
methods and education” has been achieved, with minor shortcomings: 
 There is evidence that there has been interest in the outcomes of the project from 

external stakeholders (e.g. through the final dissemination – Utopia Warehouse - and 
other public events). However, some dissemination activities (e.g. 3 external visits/ 
DemoLab / year) are not fully evidenced; and it has been challenging to measure the 
exact impact (and level of interest) from external people as a result of the dissemination 
activities5. 

 The advisory board has had a key role in reflecting on and disseminating project results. 
It consisted of people with different profiles also selected on the basis of their networks 
and potential influence. 

 
Key recommendations and lessons from the project can be summarized as follows: 
 Investment of UNDEF in similar projects that target young people and strengthen 

critical thinking, openness and democratic values, should continue; 
 In particular the efforts and enthusiasm of teachers – despite their disadvantaged 

situation - should be acknowledged and supported through targeted projects; 
 

boundaries, yes, together, thought, thinking, horizon, dystopia, Thursday, library, debate, I love it, team, everyone, new, it 
was.” 
3 Based on student survey results. 
4 While some 43% of students signed up to create the student press (at half term of the project), the actual number 
of active students is likely to be lower. 30% of students who responded to the survey indicated that they take part 
in the Student Press Office. It has been more challenging for students not based in Budapest to get involved. 
5 The project set as a target that at least 50% of the people directly contacted are interested to find out more and 
try out such learning methods; however no systematic or convincing evidence has been collected for this indicator 
(evidence is rather anecdotal).  
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 Methods should be sought and time and resources invested in more disadvantaged 
schools and students; 

 Exchange of experience and mutual learning between the target stakeholders (schools 
and students) should be further reinforced for positive network effects; 

 There is a need for more preparatory/ capacity-building activities for teachers and 
facilitators at the start of such a project in order to apply effectively facilitation methods 
such as participatory art and experimental pedagogy; 

 Dissemination of outcomes needs to be carefully thought about and planned from the 
beginning. 

 
 
 
II. PROJECT CONTEXT AND STRATEGY 
 
 

(i) Development context 
The relevance of the DemoLab project has to be understood in the context of the Hungarian 
(secondary) public school education system. In particular four aspects need to be 
highlighted: 
 
1. Unfavourable working environment of secondary 
school teachers:  Hungary – together with some other 
Central and Eastern European countries - is at the low 
end of the ranking of European countries according to 
gross salary of teachers in public schools; in 2017/18 a 
secondary school teacher’s annual salary started at an 
average of €7,639 (approx. €637 / month), which can go up to an annual € 11,077 after 15 
years of teaching, and to € 14,514 at the top of the range (typically achieved after 42 years). 
According to statistics, more than 40% of those starting their teacher university degree are 
leaving already during their studies, and every third teacher leave their career within 4-5 
years6. 

 
6 https://eduline.hu/kozoktatas/palyelhagyo_pedagogusok_O025IM 

“The workload of teachers has 
changed and is so heavy right 
now that they cannot really cope 
with additional activities.” 
(DemoLab, Teacher’s interview) 

https://eduline.hu/kozoktatas/palyelhagyo_pedagogusok_O025IM
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Source:  Education, Audiovisual and Culture Executive Agency, 2019 
 
Despite these highly unfavorable conditions, there is still a surprisingly high number of 
enthusiastic and committed teachers in the secondary education system. Many Hungarian 
teachers often invest incredible efforts – much more than their counterparts in some more 
developed countries - into organizing extracurricular activities, including the voluntary 
preparation of students to various academic competitions beyond normal teaching hours. 
Interviews with (selected) DemoLab teachers clearly reflected this highly positive mentality 
and commitment. 
 
2. Segregated school system (‘elite schools’): Hungarian secondary education is 
characterized by a high level of segregation. Talented pupils with a good social background 
get admitted easier into 8 and 6-year secondary school education7,  which often become ‘elite 
schools’. According to a research of 20188, “elementary schools with pupils from 
disadvantaged social backgrounds do not offer any chance to their pupils to participate in 
this competition. Those who wish to take the exams need a very solid family background.” 
This selection process results in a secondary school scene where social inequalities are 
reproduced to a remarkable extent. The segregation of students also results in the 

 
7 There are principally three secondary school options: 4, 6 and 8-year long. 
8 http://onk2018.elte.hu/wp-content/uploads/2019/11/%C3%9Aj-kutatasok-a-
nevelestudomanyokban_online.pdf?fbclid=IwAR1T3x5pwHYxdNvWA2HTI1Nc2lX3XJrADYrcmZ2OKBzkoWs-
WsoCZnBGuH8 

http://onk2018.elte.hu/wp-content/uploads/2019/11/%C3%9Aj-kutatasok-a-nevelestudomanyokban_online.pdf?fbclid=IwAR1T3x5pwHYxdNvWA2HTI1Nc2lX3XJrADYrcmZ2OKBzkoWs-WsoCZnBGuH8
http://onk2018.elte.hu/wp-content/uploads/2019/11/%C3%9Aj-kutatasok-a-nevelestudomanyokban_online.pdf?fbclid=IwAR1T3x5pwHYxdNvWA2HTI1Nc2lX3XJrADYrcmZ2OKBzkoWs-WsoCZnBGuH8
http://onk2018.elte.hu/wp-content/uploads/2019/11/%C3%9Aj-kutatasok-a-nevelestudomanyokban_online.pdf?fbclid=IwAR1T3x5pwHYxdNvWA2HTI1Nc2lX3XJrADYrcmZ2OKBzkoWs-WsoCZnBGuH8
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segregation of teachers, more committed or talented teachers often going to more elite 
schools. Most of the DemoLab schools can also be classified as  ‘elite’ schools.  
 
3. Traditional versus modern educational 
methods: The rigidity of traditional school 
education has been criticized for many years, 
not only in the Hungarian context, but also 
worldwide. Ken Robinson’s famous TED 
talk suggested that education has to foster 
diversity (offering a broad curriculum), 
encourage individualization of the learning 
process, and promote curiosity through 
creative teaching. There is a strong need for modern and democratic educational methods 
where children can express themselves clearly. DemoLab has clearly fulfilled its mission 
offering opportunities for children to discuss their ideas and co-create. 
 
4. Political environment filters 
through the school system: Offering 
new democratic opportunities for 
children to learn has been a challenge 
across Europe, but it has been made 
even more difficult in the current 
political climate in Hungary (see 
box).  
 

However, according to interviewees, there have 
been no major difficulties in the implementation of 
DemoLab linked to the controlling nature of the 
current political system. In most cases, the school 
directors have either been fairly supportive of the 
project and/or didn’t get involved or take notice. 

 
(ii) The project objective and intervention rationale 
 
The DemoLab project’s objective was to fill a gap in Hungarian high-school education, 
through “empowering young people so that they can think critically about the issues 
relevant to them and work together while taking an active part in shaping their own 
learning, communities and society”. The intervention rationale of the project, including three 
specific outcomes, as well as outputs and activities are presented in Annex 1. 

“If they make you bored, don’t stay” - quoted once 
Tamas Vekerdi psychologist his master Ferenc 
Merei. In boredom one cannot learn or develop. 
What does a kid get today in the school instead? 
Mostly boredom, stress and obsolete knowledge. 
This is not because of the lack of good and 
committed teachers, but due to obsolete teaching 
methodologies.” 
(DemoLab, Teacher’s Handbook) 

“In our city, the political situation was such, 
that everything that was said to be 
“democratic” was looked at with suspicion. 
Some parents advised their kids to rather 
“stay out of this”.” 
(Teacher interviewee) 

“The public school system has been re-centralized under a 
central agency, KLIK, which is responsible for the overall 
management of public schools. KLIK uses centrally 
published school books and follows the central curriculum. 
Headmasters are removed and replaced by political 
appointees and some teachers feel that their autonomy 
has been taken away.” 
(DemoLab Project Document) 
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(iii) The project strategy & approach 
 
The project targeted 8 schools9 and student groups and carried out the following main 
activities: 
 Setting up democracy learning centers (DemoLabs) offering a unique opportunity for 

groups of young people in secondary schools in Budapest and the Hungarian 
countryside to study issues that matter to them and share their findings and creative 
solutions.  

 Establishing student groups allowing constant communication with one another and 
hold general assemblies once a year. 

 Closing each year with a summer camp, where all DemoLabs meet, share their findings 
and prepare a final portfolio.  

 Sharing and distributing publications (portfolios) produced by the students in the boot 
camps in the participating schools and beyond. 

 Setting up a Risograph Lab open to all students for the purpose of experiential learning. 
 
Each DemoLab worked on the overarching topic of ‘utopia’. 
Participant students were offered a democratic 
environment for discussion where they had to find and 
define the theme of interest they would like to work on 
through exchange and democratic self-organisation. 
Teachers and artists were present as equal participants. 
They – especially artists - were expected to bring new 
perspective and ideas on things that can inspire students. 
Students had the task to do action research, gain new 
inspiration and knowledge from invited presenters, through visiting places and exhibitions, 
etc. Artistic creation was rather a tool for self-expression. The project culminated in the 
creation of a (artistic) product related to the topic identified.  
 

III. METHODOLGY 
 
 
 
(i) Evaluation questions & indicators 
The evaluation used a set of standard Evaluation Questions detailed in the Operational 
Manual in line with the DAC Criteria, and adapted these to the specific project context (see 
Annex 2). 
 
(ii) Desk research 
The evaluator relied on available documentation (see Annex 4), including the Project 
Document, Mid-term Progress Report, Final Narrative Report, Milestone Reports and 

 
9 In reality the project worked with 9 schools as one school dropped out and was replaced after Year 1. In one of 
the locations (Salgótarján) not a single school, but a student youth office was engaged. 

“Every school and artist 
follows a different 
methodology. It is the 
democratic self-organisation 
that has been common to all 
DemoLabs.” 
(Core team interviewee) 
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Financial Reports. Furthermore, the evaluation was also informed by other project 
documents, such as: 
 The Teachers Manual / Handbook that contains a series of findings, conclusions and 

recommendations about the DemoLab project. 
 A series of (10+) articles published about the project in various media. 
 A short film prepared (including statements and interviews from participant students, 

teachers and artists). 
 Project website with information about the DemoLabs, events, student portfolios, 

methodologies. 
 
(iii) Individual and focus group interviews 
A total of 17 individual and focus group interviews were conducted: 
 Individual interviews were prepared with representatives of the grantee, teachers10, 

students, artists and external ‘observers’ who got in touch with the project. 
 Focus group interviews were prepared by groups of students from different schools. 

 
Due to Covid-19 and in keeping with what has therefore, become common practice, this 
post-project evaluation has been conducted entirely remotely. 
 
(iv) Student survey 
An online student survey was circulated 
among participant students (using the 
Typeform.com platform). Emails and other 
contact details had to be obtained directly from 
the teachers, due to data protection rules11. 34 
responses were received12, which is 
approximately 40-45 % of students who actively 
participated in the DemoLab sessions13 
 
 
  

 
10 Teachers responded and were interviewed in 6 of the 8 participant schools; teachers in two schools (Kölcsey 
and Vörösmarty) did not respond to the request (neither to the reminder sent on 21 June 2020). 
11 One of the interviewed teachers (Pécs) sent out but could not effectively reach students with the survey. Also no 
student responses were received from schools where teachers could not be reached. 
12 The age of respondent students ranges from 14 to 20, the average age being 17,6 years. Approx. 71% of the 
respondents are females and 29% are males. 
13 The final report indicates that 8-10 students per school participated on average actively in the DemoLab process 
(i.e. total of some 90 students). Based on the participant names listed on the DemoLab website the number is 130. 
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IV. EVALUATION FINDINGS 
 
 
 
(i) Relevance 
The evaluation explored to ‘what extent the project was suited to the context and needs at the 
grantee, at local and national levels”. As set out in chapter II, the DemoLab project was highly 
relevant in terms of creating new opportunities for secondary school students to exchange 
ideas in a flexible, democratic and creative environment. The Hungarian education system 
does not offer similar opportunities within the formal curricula and similar extracurricular 
activities are also rare. Therefore, the relevance of the DemoLab project was high. 
 
The DemoLab project aimed to reach “different schools 
and youths coming from various backgrounds” (Project 
Document). Overall, the evaluation found that schools 
that participated in the project are, with a few 
exceptions, at the high end of secondary school 
ranking.14 Therefore, the DemoLabs only partially (in 
some school, / local contexts, e.g. Pécs, Salgótarján) 
reached students with more challenging socio-economic backgrounds. However, engaging 
students in extra-curricular activities is a challenging task even in the more ’elite’ school 
environment. 
 
The programme was openly promoted to 
participant schools, however, the strong 
network of DIA experts largely 
contributed to the 
identification/invitation of schools. As far 
as the promotion of DemoLab within the 

schools is concerned, DemoLabs were normally 
promoted directly by the selected teachers to 
their own classes/ students15; and in some cases 
openly to all students in the school16. 
 

 
14 Five of the schools are in the top-ranked 50 (approx. 5-8%) secondary schools in Hungary and one of the 
remaining three schools is also among the top-ranked 100. A possibly more diverse student audience has been 
engaged in the remaining two cases: the local youth office in Salgótarján and a school focusing on arts education 
in Pécs. 
15 65% of respondent students indicated that they got to know about DemoLabs from/ through the invitation of 
their teacher. 
16 For instance, in Budateteny, the teacher told that she put out small colourful cards across the whole school with 
inspiring words and invited students for an open session where representatives of the first round of schools made 
a presentation about the project. A similar process was put in place in Szigetszentmiklos, where the DemoLab was 
openly promoted in the school through an open session where previous DemoLabs made presentations. 

“There was one school with a 
particular disadvantaged 
background who applied. But at the 
end they decided not to sign up for 
the project.”  
(Core team interviewee) 

“The situation of artistic schools is special. 
One has to understand that these kids are 
often different, they generally don’t like 
preparing presentations or signing papers or 
anything that is obligatory. It’s the creative 
process that matters to them.” 
(Teacher Interviewee) 

“Besides the call for application, we will mobilize our school 
network. […] We need to select schools where DemoLabs 
can be part of the school program and be valued by the 
leadership. This can be done only if we select schools based 
on previous experiences, but not limiting the opportunity 
to those who previously participated on similar or DIA-led 
projects.” 
(Initial risk assessment, Project Document) 
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Overall, the methods and approach well suited the needs of the main target group - students. 
The main challenge has been for several students (and some teachers) to get to understand 
that the project is not primarily about ’artistic creation’ but ’exchange, discussion and 
democratic engagement’17. The lack of full clarity on this issue at the beginning was one of 
the reasons that contributed to the drop out of some students and the ’slight’ disappointment 
and/or weaker engagement of schools, where the artistic creation was expected to be the 
main focus. Furthermore, the method suited some teachers and students more than others. 
Most DemoLabs managed to find the right theme through the open process and valued both 
the product (performance, board game, situational game, publications, etc.) and the way to 
get there. Others felt that the strucutre and method was too vague and there would have 
been a need for a more structured process and more concrete themes18. 
 
Risks were well identified by the initial Project Document and some were mitigated in the 
ways foreseen. For instance, both the difficulties with engaging schools and students in 
extra-curricular activities have been identified as initial risks of the project and measures to 
mitigate these risks have been appropriately identified (and later implemented). Certain 
other risks didn’t materialise (e.g. difficulty to get students to participate at the General 
Assembly). Finally, few risks materialised and could not fully be eliminated (e.g. the lack of 
ongoing engagement of some students or active dissemination in other schools). Overall, 
these latter risks had no major negative effect on the project implementation.  
 
(ii) Effectiveness 
This section reviews the achievement of key activities and outputs, and explores the extent to 
which the project implemented these as envisaged, and if not fully, why not. Further details 
are provided in chapter I - concerning the main outcome indicators - and in Annex 1.  
 
Outcome 1: Increased teacher and professional participation for creating and facilitating 
democratic spaces 
 
An initial guidance was provided to both the first and the second set of schools19. While 
these introductions have been useful, some interviewees also argued that the methodology 
and expectations were not fully clear at the start: they were a bit lost about the process and 
purpose of DemoLabs, and some clear milestones / more clarity on the purpose would have 
been useful.  
 
Ongoing guidance & mentoring was a key element of the project concept. Interviewed 
teachers agreed that DIA and the core support team provided effective support and 
mentoring, including mediating between teachers and artists (when needed) and suggesting 
experts/ guests for DemoLab sessions. 
 

 
17 4 out of 8 lead teachers (or 5 out of 9) were art teachers. 
18 In this context, many felt that the start of the process was particularly hard, and it often felt that they were 
“talking about nothing for hours”. The turning point in many DemoLabs has been reached in the camp; and often 
it needed a push/ guidance from the teacher/artist pair. 
19 Year 1 schools also visited Year 2 schools at the beginning of the second year. 
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DemoLabs were successfully run in 8 schools as planned20. There have been variations in 
the implementation of DemoLabs in different school contexts. Some of the DemoLabs – 
especially those that ran for two years - were seen as particularly successful such as the one 
in Salgótarján and Kölcsey. Generally, the schools engaged in the first year (i.e. had two 
years) could ‘mature’ over time and complete the lifecycle of the project more smoothly, 
whereas the schools engaged in the second year have been struggling more. 
 
Evaluation material and feedback was gathered from participants (e.g. during camps), and 
the feedback has largely informed the Teachers’ Manual issued at the end of the project. A 
short film (as an additional output) has also been prepared. However, feedback was mostly 
gathered verbally and informally during interactive sessions, and data (statistics) were not 
recorded in written format. In order to complement existing (informal) data, a student 
survey was conducted by the evaluation. 
 
According to the student 
survey, approximately 41% 
of respondent students 
participated at most of the 
sessions, 29% at 
approximately half of the 
sessions and 24% at (almost) 
all sessions. Most of the 
students who participate at 
half or less of the sessions indicated that their lack of more active participation was due to 

other extracurricular activities or because 
they had to study in the afternoon. 
 
Overall, respondent students evaluated 
the DemoLab sessions highly, a total 
of 55% indicated that they ‘loved it’, 
27% that they ‘liked it a lot’, and 18% 
said that ‘generally they enjoyed it’; no 
negative responses were received. 
 

The students appreciated teamwork/ joint working with their peers the most (some 43% 
indicating this or similar aspect), to learn about interesting topics and getting inspiration – 
especially meeting new people – including specialist guests and ideas (25%); and the 
freedom of opinion, openness and discussion (22%). 
While some 7 students (20%) said they could not list any aspects that they didn’t like, other 
students most commonly highlighted the lack of clarity of the tasks (“not moving forward”) 
and difficulties in finding common goals (some 25% of respondents); and the lack of 
openness of the DemoLab community (some 14%). 

 
20 One school (Kisképző) dropped out after the first round – and was replaced - as they could not keep up 
students’ interest in the project. One possible explanation is that the project seemed to be less unique in art 
schools where several other artistic activities have been offered for students. 

“What I personally liked the most in the DemoLab 
project is that I started to see the huge potential that 
open-minded students have. This made me optimistic, 
in situations when I normally would have felt that the 
world is going into the wrong direction and apathy 
prevails. Since the DemoLab project I know that 
openness is the key and many students have the ability 
to make their mark on the world, and together we can 
even do more.” (Student) 
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DemoLabs carried out a wide range of 
activities. 10 small-scale pilot projects were 
highlighted in the final report, ranging from a 
Flash Mob for raising attention of plastic bags 
at a popular food market in downtown, 
through the public inauguration of the ceramic 
wall on the main square of the city, to 
organising a public event for testing a 
board/debate game developed by students (see 
Annex 5). It has to be noted that the activity 
level of DemoLab groups varied and this is also reflected in the geographical ‘distribution’ of 
small-scale projects named in the final report. 
 
Output 2: Increased youth empowerment through the creation of a network of democratic 
learning spaces where methods, experiences, tools and results can be shared and 
developed 
 
General Assembly and boot camps provided key platforms for participants (coordinators, 
students, teachers, artists, guests) to exchange, get inspiration and learn about each other’s 
activities. The boot camps were possibly the activity most 
appreciated by students. They enjoyed the intense teamwork and 
inspiring environment, and it was the place where they could 
often reach a turning point in their projects. 

 
The risograph technique21 
has been to some extent a 
“landmark” of DemoLab. 
Overall, the risograph 
workshops – based on 
student and teacher 

interviews - seemed to 
achieve exactly what the project promoters intended with it (see 
quote). 

 
21 The use of the risograph (printing technique) was inspired by the Freinet methodology. A risograph works 
similarly to a photocopier, where layouts can be created easily in groups using collage technique, while it allows 
for quality and artistic printing (Project Document). 
 

“Unfortunately, I feel that – while all students 
in the project have been open to the world – 
still in some workshops the majority of the 
groups that were formed included a well 
defined unified community. In a paradoxical 
way, at the end of the day, these communities 
have not been that open towards their peers 
who were in minority due to their different 
personalities and perspectives on things.”  
 (The same student survey respondent) 

“In our digital age, the students are 
craving for the material, and they find 
pleasure in creating something with 
their own hands that is attractive and 
tangible.” 
(Teachers’ manual) 

Source: Teachers’ handbook 
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The project used Trello as an online support tool. Each DemoLab had its own Trello site, 
where information was regularly posted. Trello contained rich information (see illustration 
below), according to students’ interviews it was primarily used as a point of reference for 
useful information rather than a platform for exchange.22  

 
 
The project intended to set up ‘student working groups’. Essentially, the one functional 
working group has been the Present! Student Press that that is also the main platform to 
ensure the sustainability of the project beyond the project’s timeframe (see below). A 
network of learning spaces – in the sense of interlinked ‘labs’ and schools – has not emerged 
from the project. While there were some linkages between the schools (e.g. some cross-visits, 
general assembly meetings) the DemoLabs generally operated independently. 
 
Output 3: Increased public awareness through the empowerment of students and teachers 
regarding the effectiveness of innovative non-formal learning methods and education 
 
Dissemination activities were implemented in the form of cross-visits between some 
DemoLabs – although it has not always been easy to organise such visits due to large 
distances. Whereas most schools typically visited one other non-participant school, this has 
not been the most common type of dissemination activity. A successful cooperation with the 
University of Film and Theatre – a group of students visiting / facilitating DemoLab sessions 
– has emerged during the project. 
 
Overall, meaningful dissemination events took place in relation to most of the DemoLab 
sessions including participation at events, festivals and public presentations23. At the same 

 
22 This has been in line with the project’s initial intention to use Trello as a “knowledge repository and archive, 
source of inspiration (bibliothèque du travail), that everyone has access to” (Project Document) 

Source: Salgotarján DemoLab Trello site 
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time the project engaged key experts and organisations that could help disseminating project 
results, such as the members of the specialist advisory board, the University of Film and 
Theatre; or at an individual DemoLab level (Salgotarjan) cooperation with the Department of 
Urban Planning and Design of the Budapest University of Engineering. 
 
(iii) Efficiency 
The evaluation found that there was reasonable relationship between the project (human and 
financial) inputs and the project outputs and impact. Financial resources allocated in the 
project budget have been appropriate to carry out activities24 and reach the project objectives. 
Overall, there were no significant deviations from the original budget allocations and no 
problems were identified. Only a small transfer between different budget lines was 
requested. 
 
Teachers and artists received remuneration for their 
extra-curricular work from the project budget, which is 
fully justified. Financial remuneration was much 
needed and appreciated by teachers, especially as the 
earning of Hungarian teachers is very low both in a 
national and European context (see above), and many of 
them already organize extra-curricular activities in their 
free time. 
 
Institutional arrangements – in particular the professional and technical support provided by 
DIA and the specialist experts involved in the core team - overall contributed to the efficient 
implementation of the project. Based on several interviewees’ feedback, DIA has coordinated 
and implemented the project in a highly effective and efficient manner. Various sessions 
(assembly meetings, camps, etc.) ran smoothly.25 Compared to initial expectations, the 
Independent Student Parliament has not participated very actively in the project (although 
they contributed to some of the initial events). 
 
One key factor of success – as well as the main challenge - has been the working relationship 
between the teachers and the artists.26 This has characterised both the working relationship 

 
23 Although there is no clear evidence for achieving a minimum 3 visits/ DemoLab/ year planned indicator (which 
might have been over-ambitious). 
24 Fee rates of professional staff are fully reasonable/ rather low in a European context ranging from 600USD / 
month for the project manager to 180USD/ month for the financial manager (initial project financial plan). 
25 Several interviewee’s highlighted Rita Galambos’ (DIA Coordinator) professional coordination and facilitation 
skills in enabling democratic processes. While the first project manager has left the project; this was for (external) 
personal / career reasons, and had no particular negative impact on the efficient realization of the project. 
26 The core team chose the artists for the schools, consequently in most cases the teachers could not chose which 
artist to work with. A few interviewees mentioned they suggested artists, but at the end it has been the project 
team who selected (“allocated”) the participant artists to the schools. However, there have been exceptions, such 
as Kölcsey where the teacher and artist have been working together previously, and in fact were considered to be 
a ’dream team’. Not being able to identify the artist has not always been seen as a positive aspect. One of the 
‘countryside’ schools highlighted that all artists had to come from the capital (or urban) context – that often 
implied a lot of travel - and artists from the countryside could have been better considered. 

 “Just as it’s been challenging for 
the artist and teacher to work 
together, it has also been 
sometimes challenging for us in the 
core team. We’ve been continuously 
arguing in what we believe and 
shaping each other’s opinions.”  
 (Core team interviewee) 
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of core team members; as well as artist-teacher pairs within DemoLabs. Overall, the 
artist/teacher; artistic/pragmatic approaches have not always been easy to reconcile, but – 
after initial difficulties - it most often resulted in fruitful cooperation and mutual learning (in 
both schools and coordination team) and became one of the most important added values of 
the project27. 
 
(iv) Impact 
DemoLabs had a clear impact at the level of schools (teachers & students) and in some cases 
in the local (city) context. It has to be noted that there might be a slight ‘bias’ in this 
assessment, as both participant teachers and students are generally identified among those 
who tend to be more open-minded to new activities and ideas28.  
 
At the level of students: The survey 
results showed that some 85% of the 
(respondent) students felt that the 
DemoLabs had a lot (30%) or a bit of 
impact (55%) on the way they now think 
or the things that they are doing. 12% 
indicated that maybe it had an impact, 
and only 3% that ‘not really’. While 
some 30% of respondent students could 
not name specific ideas or activities that 
the DemoLabs influenced; the 
remaining 70% of students highlighted that the DemoLabs had indirectly impacted on the 
way they think (30%), in particular their openness to the ideas of others, gaining more 
confidence; some got interested in/ started artistic activities and/or will continue his/her 
studies in arts; some others mentioned concrete activities that they (will) start due to the 
DemoLab (e.g. future studies in psychology, becoming a social worker, continuing acting for 
the city, organizing a camp for disadvantaged children, living in a more environmentally 
friendly way). 35% (12) of respondent students indicated that they participate in the Present! 
Student Press (see below).  
 
At the level of teachers & schools: interviews suggested that the project influenced the 
thinking of teachers and they likely to apply similar (democratic, flexible, creative) teaching 
methods in the future. The degree of impact, however, varies and tend to be lower in artistic 
and/or second-year29 and/or more remote (i.e. not Budapest or nearby) schools.  
 

 
27 The degree to which artists and ‘practitioners’ (teachers) could effectively work together varied from one school 
to another, and in one case it didn’t culminate into a successful working relationship. 
28 Participant teachers are generally all highly motivated and committed, e.g. organising several extracurricular 
activities also to prepare students for various competitions, open to new methods, etc. Most of the schools 
selected are also generally those that attract more motivated and talented kids, and even among them the teachers 
often identified and encouraged the most active ones to participate in DemoLabs. 
29 Meaning schools who joined in the second year. 

30%

55%

12%

3%

Did the DemoLab have an impact on the way 
you think now or on what you are doing?

Yes, a lot.

Yes, a bit.

Maybe.

Not really.
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(v) Sustainability 
The main platform for continued work of the DemoLab project is the Present! Student Press. 
At half term – at the General Assembly Meeting – some 43 students signed up to create the 
Student Press (Publishing Lab), which was approximately half of the students present at the 
meeting. A group of students have continued with the work in the Present! Student Press 
that is the main platform of the after-life of the DemoLab project.  
 

 
 
In some schools, the teacher might carry on the method in some form. A particular case is 
Szigetszentmiklos, where the art teacher started experimenting with a collaboration with 
other teachers applying a similar method to that of DemoLab30. 
 
(vi) UNDEF added value 
 
Overall, the UNDEF added value has been very high as similar initiatives or opportunities 
for open exchange are limited in the Hungarian educational system, as well as available 
funding sources to implement these. 
 
(vii) Coherence 
The project has been (internally) coherent 
with the main principles and approach that 
DIA follows for its other initiatives and 
projects. In an initial interview DIA 
explained that being coherent with the 

 
30 Finding items in the curricula of scientific subject, where group work and artistic creation among the children 
can improve learning; and a printed publication could also be produced at the end on the specific research subject 
chosen. 

“Present Student Press 
We are the Present! Student Press formed with 
the purpose of giving the opportunity for young 
people and other key “actors” of the educational 
system to make their voices heard and 
demonstrate through their own art - in a 
democratic framework – the world in a way they 
see it.” 
GET INSPIRED! 
♯LIBERATION 

Students started their Present Student 
Press Facebook page the “day after” 

Covid-19 hit. (Source: Facebook) 

“It is rarely the case that we implement a project 
where it is not us coming up with the initial idea. 
[…] The DemoLab project was an exception. 
However, it has been an exciting challenge for us 
to make sure that the project idea remains well 
integrated with the principles that we are always 
reluctant to give up.”  
(Rita Galambos, DIA) 
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overall philosophy of the organisation (“what they strongly believe in”) has been a guiding 
principle whenever they apply for funding or implement a project. 

 
At the same time, the external coherence of the 
project has been generally weak in the sense 
that the method does not fit with the 
Hungarian formal educational system. As the 
initial proposal described “schools [in 
Hungary] are still using traditional methods 
of teaching, the main objective being 
memorizing facts, instead of introducing 

modern methods of active learning that equip 
students with skills enabling them to holistically 

understand and critically analyze facts. Youth does not have a chance to experiment, 
discover, debate, work in teams or do individual research on various topics of the 
curriculum.” While the project is not aligned with the mainstream educational approaches, it 
had no major conflicts either (neither politically nor in the context of the direction of 
participant schools). 
 
 
 
V. CONCLUSIONS AND RECOMMENDATIONS  
 
 
 
The following table summarizes the main conclusions and recommendations  
 
Conclusion Recommendation 
Projects like DemoLab are much needed in 
the Hungarian (educational) context, due to 
deficiencies of the traditional education 
system and the national (political) climate 
that often hampers similar initiatives. 

Further investments by UNDEF – with the 
purpose of educating future generations for 
open thinking, the freedom of expression, 
self-expression, teamwork and co-creation – 
should continue. 

Despite the unfavourable economic situation 
of Hungarian public schools (incl. very low 
salaries) there are several committed, open-
minded and enthusiastic teachers who are 
willing to invest additional work in 
organising extracurricular activities for 
students. This level of enthusiasm and 
personal commitment is unique (often the 
characteristic of post-communist countries). 

The efforts and enthusiasm of teachers – as 
well as the extracurricular activities that 
contribute to the strong democratic 
engagement of students - should be 
preserved, encouraged, acknowledged and 
rewarded at all levels: by students and 
parents, local schools (directors), local 
governance, the national government, and 
European organizations. 

Engaging students in activities beyond 
normal teaching hours is generally 
challenging, and even more so in schools in 

Methods should be sought, and time and 
resources invested in engaging 
disadvantaged schools and students in 

“The project had no particular conflict with 
the institutional system, although we were 
fearing at the beginning that it might have. 
Our last resort has always been that “this is an 
artistic project” and our aim is not to 
transform the formal educational system but 
to think constructively about the topic of 
‘utopia’ and our joint future.”   
(Core team interview) 



17 | P a g e  

 

more disadvantaged/ lagging behind areas. 
This is also reflected in the DemoLab project 
that primarily reached more advanced 
(‘elite’) schools and students. There is a 
danger that disadvantaged schools are left 
behind. 

processes similar to that of DemoLab. Future 
projects like DemoLab should also better 
target hard-to-reach student groups within 
schools. 

Network effects are not always easy to 
achieve. While individual DemoLabs have 
been successful and some linkages were 
created between them, they operated in a 
somewhat isolated way and a strong cross-
school network has not emerged through the 
project. This was also due to the relatively 
limited time and resources. 

Exchange of experience and mutual learning 
between the target stakeholders (schools and 
students) could be better reinforced through 
more targeted activities (beyond presenting 
outcomes to each other or making cross-
visits), e.g. mixed school groups in camps 
and other gatherings, more regular and 
targeted cross-visits, etc. 

Facilitating democratic/ creative/ active 
learning processes requires specific skills that 
teachers and/or artists do not necessarily 
possess. The flexible nature of the 
methodology (‘undefined’ outcomes) 
resulted in lack of understanding of the 
purpose at the start, and uncertainties about 
where the process is heading.  

There is a need for preparatory/ capacity-
building activities before teachers (and 
artists) start active learning (or similar) 
facilitation. It is important to clarify the 
initial purpose and create milestones and 
reference points during the process so that 
participants can have clearer expectations 
about the process and the outcomes. 

Artists brought a new perspective and 
approach into an otherwise more rigid and 
structured teaching environment. The 
teacher-artist relationship has not been 
without conflicts but in most cases it resulted 
in a fruitful relationship, helped ‘out-of-the-
box’ thinking and brought new ideas, 
innovation and improvements. 

It is important to continue fostering new 
relationships between different types of 
actors (such as teachers and artists) by 
supported projects. Even if building new 
connections is risky, it often brings 
unexpected turns and innovations for the 
benefit of all (as it was the case in DemoLab). 
This process needs sufficient time. 

While the DemoLab organized meaningful 
dissemination activities (such as the final 
event other dissemination events and 
dedicated publications); dissemination in the 
context of other schools (teachers and 
students) could have been better planned 
from the start. 

Specific dissemination activities need to be 
planned from the beginning, including 
planning locations, occasions and methods 
for disseminating project outcomes to 
specific target groups. 

Some outcomes were not achieved in exactly 
the same way as initially foreseen. At the 
same time some additional activities were 
carried out. All the deviations from the 
original plans were well justified (and in 
some cases already highlighted under risks). 
However, deviations from the original plan 
and some of the challenges were not fully 

It is important to accept at both the grantee 
and UNDEF level that not everything can 
necessarily turn out in a project as initially 
planned (there is always risk in new 
approaches). The grantee-UNDEF 
relationship should create trust so that 
smaller deviations are well explained and 
justified; UNDEF should encourage such a 
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elaborated (e.g. through the reports).  process. 
Measuring outcomes has been challenging. 
While quantified indicators were provided in 
the project document, these were not 
assessed and measured systematically. The 
project mostly relied on informal collection 
of feedback (e.g. students showing rating 
with their hands at final sessions of events). 

Opinions and feedback should be collected in 
a more structured/ evidenced way from 
target groups, including groups of 
dissemination (e.g. through specific – 
anonymous - surveys). Potentially, UNDEF 
could provide more technical guidance 
(beyond the need to define quantifiable 
indicators) on how to measure intangible 
outcomes. 

 
 
 
 
VI. LESSONS LEARNED 
 
 
 
The Hungarian and other Eastern European public education systems have been facing a 
series of challenges (many of which are also shared by their Western European counterparts), 
such as the lack of experience-based experimental education practices. Projects that open 
new perspectives for young people - to obtain new inspiration, ideas and skills that help 
them to adapt to the real trends and challenges of the 21st century - are much in need 
everywhere in Europe. 
 
Secondary schools, teachers and students in Eastern European countries are often in a 
disadvantaged position, especially due to the unfavorable economic situation and very low 
salaries; often hampered by a political climate that does not favor creative and democratic 
learning methodologies. Therefore, projects that try to break out from these constraining 
conditions and environment in secondary school education are much needed and should 
be highly supported. 
 
Bringing together stakeholders in ‘unexpected combinations’, creating the opportunity for 
joint working and ‘co-creation’ can have a high added value. For instance, bringing artists 
into the traditional high school education and making teachers working directly with artists; 
and both working as equal partners with students can be seen as one of the most valuable 
added values of the DemoLab project. 
 
Creating networks and achieving ‘network effects’ takes a lot of time that is often difficult 
to realize within the short period of time of a project. Therefore, projects need to build on 
existing networks; or follow-up activities (with a focus on strengthening networks) could be 
considered. Similarly, peer-to-peer dissemination (e.g. school-to-school; teacher-to-teacher) is 
challenging especially beyond presenting outcomes at events. Related activities need timely 
planning and targeting. 
 



19 | P a g e  

 

Projects often trigger soft outcomes (e.g. openness, more respect towards other, team work, 
etc.) – or the impacts are only visible in the longer run – and therefore are hard to measure. 
However, it is important to think about meaningful and appropriate indicators and ways 
to measure them that can be realistically followed up later. 
 
Experimentation is an important element of innovative projects that necessarily brings 
risks. Both the project promoters (grantees) and the donor organisations should take these 
into account. It is crucial to allow sufficient time for the preparation of certain 
experimental education activities, especially as capacity-building is often needed also for 
the ‘facilitators’ (e.g. teachers, artists), i.e. ‘train-the-trainers’ activities should be considered. 
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Annex 1: Logical framework of the DemoLab project 

Outcomes/ Outputs/ Activities Target indicators Achievement 

OUTCOME 1 

Outcome 1: Increased teacher and professional participation in 
forming opportunities that allow students to gain experience in 
creating and facilitating democratic spaces that enhance learning. 

By the end of the project all trained 
teachers, artists and students 
demonstrate understanding of the 
potential and practicalities of democratic 
creative learning 
 

The majority reported that they had not 
experienced the level of freedom of 
expression and collaboration DemoLab 
sessions made possible, and that they felt 
empowered to explore, discuss and create 
in a safe environment. 
Most of them [i.e. teachers and artists] 
said this project was a life-changing 
experience for them. 

Capacity of participating students 
towards individual research, debate, and 
critical analysis will increase 
significantly. 
 

80% of the workshop facilitators and the 
majority of the students themselves 
reported on the students’ progress in 
research, debate and critical analysis in 
the interviews and the focus group 
sessions. 

By the end of the project, a minimum of 
200 teachers will have downloaded 
and used the manual, which will have an 
impact on their vision on teaching. 

It was already shared with more than 100 
and the downloads are monitored 

OUTPUTS RELATED TO OUTCOME 1 

Output 1.1:  Kick-off and follow- up workshops conducted in each 
project year to train 16 facilitators 
Activities: 

8 secondary schools 
8 teachers 
8 artists recruited 

8 secondary schools  
8 teachers 
8 artists 
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Outcomes/ Outputs/ Activities Target indicators Achievement 

1.1.1:  Recruit teachers and artists for the program (Open Call)  
1.1.2:  Design and conduct kick-off training for the facilitators of 
DemoLabs (twice, in 1st and 2nd year) 
1.1.3:  Organize follow-up meeting for Workshops 
1.1.4:  Gather evaluation material and feedback from participants, 
evaluate, and incorporate adequate changes to program in the second 
year / in teachers´ manual. 

2 two-day kick-off workshops 
2 one-day follow up meeting each year  

2 kick-off trainings held 
2 follow up meetings organised 

8 DemoLabs run in 8 schools 8 DemoLabs were run in 8 schools 

Output 1.2: 12 mentoring visits conducted in each of the 
participating schools over the span of the project. 
Activities 
1.2.1:  Preparation of mentors: methodology, timeline, reporting 
1.2.2:  Following and assessing the development of Demo Labs in the 
different schools by keeping regular email, phone/skype contact with 
Demo Lab hosts, assessing needs 
1.2.3:  Organizing mentoring visits to schools 
1.2.4 Gather feedback from DemoLab facilitators and mentors, evaluate, 
and incorporate adequate changes to program in the second year / in 
teachers´ manual  

At least 4 occasions/ DemoLab: 
mentoring visits conducted in each of the 
participating schools 
 

8 mentoring visits to schools participating 
in Year 1 (except for the one who exited 
the project) 
4 mentoring visits in the schools 
participating in Year 2 

Output 1.3: DemoLabs are created and run in 8 schools 
Activities: 
1.3.1 DemoLab facilitators organize 15 sessions with about 10-15 
students per year in each participating school, motivate students, 
observe and assess needs 
1.3.2: Following the development of Demo Labs in the different schools 
by keeping regular email, telephone/skype 
contact with Demo Lab hosts 
1.3.3.  Assessing the development of Demo Labs and providing input to 

15 sessions / school with about 10-15 
students in Year 1 & 2 

15 sessions / school in Year 1 
15 sessions / school in Year 2 

5 guests / school 
 

Precise data not available 
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Outcomes/ Outputs/ Activities Target indicators Achievement 

each group on the online tool or during sessions, such as proposing 
guests, workshops, outside of school activities, 
readings, questions, etc. 
1.3.4 Documentation of DemoLabs (on online tool by groups) 
1.3.5 Gather feedback from students, evaluate and incorporate adequate 
changes to program in the second year / 
teachers’ manual 

1 online tool / school (total of 8 online 
platforms to document DemoLabs) 

8 Trello sites (1 for each group set up) 

Output 1.4: Small-scale Demo Lab projects based on the students´ 
needs assessment implemented (minimum of 10) 
Activities: 
1.4.1 Students carry out small projects (at least 10) 
1.4.2 Sharing and communicating on social media and online tool. 
1.4.3 Evaluation based on reflection papers by the participating student 
Groups 

10 small-scale DemoLab student 
projects 

10 projects conducted 

OUTCOME 2 

Outcome 2: Increased youth empowerment through the creation of a 
network of democratic learning spaces where methods, experiences, 
tools and results can be shared and developed 

By the end of the project at least 2/3 of 
the students would like to continue to be 
involved in non-formal learning and 
disseminate the method.  

At half-term, 43 students signed up to 
create and be part of a Student Publishing 
Lab  

Participating students understood that 
they can have a say in what concerns their 
own education, at least 10% of the 
students start taking their own initiative 
in creating new learning spaces, they are 
active 

“Many of them wish to continue some of 
the activities” 
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Outcomes/ Outputs/ Activities Target indicators Achievement 

OUTPUTS RELATED TO OUTCOME 2 

Output 2.1: One General Assembly and one boot camp organized 
annually for the participants of DemoLabs 
Activities: 
2.1.1 Save the date about General Assemblies and boot camp for Demo 
Lab participants 
2.1.2 Conceptualize general assembly, invite guest speakers and 
workshop holders (twice, one in each year to kick- 
off Demo Labs) 
2.1.3 Organize and hold General Assembly with 60 and 90 student 
participants (twice, one in each year to 
kick-off Demo Labs) 
2.1.4: Find and reserve location of boot camp 
2.1.5 Conceptualize boot camps, invite guest speakers and workshop 
holders 
(twice, one in each year) 
2.1.6 Held 5-day boot camp with 50 and 90 student participants (twice, 
one at the end of each year of Demo Labs) 
2.1.7 Collect feedback from participants and evaluate 

2 General Assembly meetings 
60/ 90 participants 

2 General Assembly meetings 
70 / 112 participants 

2 Bootcamps 
15-25 project staff 
50 participant students (Y1) – total of 60 
participants 
90 participant students (Y2) – total of 110 
participants 

2 Bootcamps 
30 workshop facilitators & guest speakers 
40 student participants 
90 student participants 

Output 2.2: 12 hard copies and digital portfolios are produced 
by the students 
Activities: 
2.2.1 Discuss and assess research results and learning from Demo Labs. 
Define content and format of portfolio 
2.2.2 Preparation of portfolios in groups in both bootcamps 
2.2.3 Public presentation of portfolios at the end of the bootcamp 
2.2.4 Online dissemination of portfolios on project webpage, monitoring 
reception (professional and press) 

12 hard copies and 
digital portfolios 

4 + 8 portfolios produced in Y1 & Y2 
respectively 
Public presentations (8) of portfolios at 
the bootcamps 
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Outcomes/ Outputs/ Activities Target indicators Achievement 

Output 2.3: Eight risograph workshops to educate youth on non-
digital forms of publication completed and the setup of a risograph 
lab for all students. 
Activities: 
2.3.1 Organize risograph workshops with participants 
2.3.2 Acquiring 2 risographs 
2.3.3 Seeking suitable location where risograph lab could be set up 
beyond the project's timeframe 

8 workshops 
8 risograph workshops conducted for 
students 

2 risographs 1 risograph acquired 

Output 2.4: An on-line knowledge sharing platform is created 
Activities: 
2.4.1: Defining exact needs, surveying the opinion of students from pilot 
project, seeking professional consultancy 
2.4.2: Development of online tool 
2.4.3 Launching online tool 
2.4.4 Content development, maintenance 

Online knowledge sharing platform(s) Each (8) DemoLab had its own Trello site 

Output 2.5:  Student working groups (which met three times) 
established to ensure sustainability of the student network beyond 
the project timeframe. 
Activities: 
2.5.1 Student working groups are set up at 2nd General Assembly 
2.5.2 Working group meetings are organised 
2.5.3 Working groups present their proposals at the 2nd boot camp 
2.5.4 Follow-up of working groups, strategic planning 

Student working groups (numbers not 
specified) 

A student working group was set up 
Met at least 10 times until the end of the 
project 

OUTCOME 3 

Outcome 3: Increased public awareness through the empowerment 
of students and teachers regarding the effectiveness of innovative 
non-formal learning methods and education. 

By the personal encounter with the 
empowered students, students and 
teachers in other schools experience the 

7 out of 9 schools would like to join 
similar programmes which is 
unfortunately not possible 
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Outcomes/ Outputs/ Activities Target indicators Achievement 

difference non-formal and student-
centred learning can make 
At least 50% of the people directly 
contacted are interested to find out more 
and try out such learning methods. 

Thanks to the articles and encounters 
with DemoLab teachers, other schools, 
teachers got interested in the project and 
visited DemoLabs 

Awareness is raised about innovative 
learning methods and democratic 
learning spaces that can complement the 
rigid educational system and contribute 
to the development of youth to a wider 
public 
10 articles and/or posts are published 
dealing with the topic. 

10 articles and posts were published + 2 
more underway 
Content manager participated at 2 
conferences to present results + 
presentations at approx. 7 external events 

OUTPUTS RELATED TO OUTCOME 3 

Output 3.1: Portfolios disseminated through a minimum of 3 
visits/DemoLab/year to non-participating schools and other youth 
spaces, events, festivals, public presentations 
Activities: 
3.1.1 After the boot camps, each DemoLab organizes at least 3 visits to 
third schools or public presentation of 
their choice 
3.1.2 Follow-up: collecting feedback, new contacts, documentation, 
communication, media campaign 

4 x 3 visits to schools (Y1) 
8 x 3 visits to schools (Y2) 
Minimum of 300 students and teachers 
will get hands-on experience 
10% gets inspired 

Y1: Visits to the newly joined schools (5 – 
tbc) 
Visit to the University of Theatre and Film  
Y2: Went to one other school (8 – tbc) 
Gave presentations at the University of 
Fine Arts, and at the closing event  

Output 3.2: 5 Large public events organised to raise awareness of 
the project and its proposals of DemoLab with professionals and 
people interested.  
Activities: 

Public sessions at large events such as 
assemblies and bootcamps  
Closing event in Budapest 
10 educational professionals and students 

5 large public events organised 
 
 
2 media representatives at first 
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Outcomes/ Outputs/ Activities Target indicators Achievement 

3.2.1 Select and invite observers and media representative to attend 
bootcamps and general assemblies 
3.2.2 Conceptualize and organise public events (public sessions during 
assemblies, closing events of the bootcamps, 1 final presentation) 
3.2.3 Follow-up with guests, collect feedback 
3.2 4 Photo documentation of the public events 

invited to the public sessions of 
assemblies and bootcamps as observers 
50 guests at the final presentation 

bootcamp/ several others attended the 
Salgótarján event 

Output 3.3: Media coverage in print and on-line media, radio, 
television (at least 10 appearances) 
Activities: 
3.3.1 Media campaigns of public events and final dissemination of project 
results 
3.3.2 Cooperation with media representatives to produce coverage 
3.3.3 Photo documentation of the project 

30 articles, interviews, reports, TV, radio 
etc. 
5 professional and social media 
campaigns (open call, large public 
events) 
Reach approx. 500 young people 
2000 people will get to know the project 

Approx. 15 articles 
1 media campaign 

Output 3.4: Website and online database is set up interlinked with 
the online-tool run by the students 
Activities: 
3.4.1 Graphical image of project in created 
3.4.2 Creating and keeping an active Facebook page and social media 
campaigns 
3.4.3 Monitoring of persons reached through peer-to-peer dissemination, 
public events and online communication 
3.4.4 Webpage creation and maintenance 
3.4.5 Regular update of webpage, news 
3.4.6 Launching online database of portfolios and teachers’ manual  

Website: https://demolab.hu/en/ 
Facebook page 
Teachers manual online 

Website setup 
Facebook page launched 
Teachers’ manual is online 

Output 3.5: A teachers´ manual is launched and disseminated in 
print and on-line 
Activities: 

Teachers’ manual is launched and 
disseminated in print and online 

Teachers’ manual is launched and 
disseminated:  200 copies printed / half of 
them distributed 

https://demolab.hu/en/
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Outcomes/ Outputs/ Activities Target indicators Achievement 

3.5.1 Evaluate learnings from the 1st year of the program, conceptualize 
Teachers´ Manual 
3.5.1 Learning and progress of students and DemoLab facilitators have 
been evaluated and became part of the Teacher’s Manual in the form of 
case studies 
3.5.2. Teacher’s manual was written, edited, and designed. 
3.5.3 A draft version has been distributed among DemoLab Facilitators 
right after the 2nd Kick Off meeting 
3.5.4. The Content Manager and the CEO of the implementing agency 
finalized it. 
3.5.5 Launch and dissemination of teachers´ manual 

+ 10-minute documentary made 
(additional) 
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Annex 2: Evaluation Matrix and Questions 
 
Please reformulate questions to make them specific to the project and its outcomes 
 

DAC 
crite
rion 

Evaluation 
Question Related sub-questions Indicator Data Source 

Data 
Collection 
Method 

Limitation/ 
Risk 

R
el

ev
an

ce
 

To what extent 
was the project, 
as designed and 
implemented, 
suited to context 
and needs at the 
beneficiary, local, 
and national 
levels? 

 Were the objectives of the project in line with 
the needs and priorities for democratic 
development in Hungary, in particular in the 
context of Hungarian high-school education 
(of age 14 to 20)? 

 Was the project well targeted? Did it include 
students with different socio-economic 
backgrounds? 

 Was the chosen approach appropriate and 
adapted to the specific needs of students? 
How far any similar opportunities existed for 
students to get engaged in discussions and 
debates about issues of relevance to them? 
How these methods and opportunities 
compare to that of the project? 

 Were risks appropriately identified by the 
projects? How far the risks identified 
realised and how far other challenges (not 
identified under risks) have emerged? 

The extent to which 
the project suited the 
context & needs of 
beneficiaries (schools/ 
students/ teachers) 

% of target values/ 
real values in terms of 
engagement specific 
groups of 
beneficiaries 

% (interviewed/ 
surveyed) students 
and teachers who 
thought the project & 
methods used were 
relevant / highly 
relevant 

Reports 

Teachers’ 
Handbook 

Other relevant 
material 

Comparison of 
achievements to 
target values 
defined 

Surveys & 
interview notes 

 

Desk research 
(review of 
relevant 
documents) 

Online student 
survey 

Interviews 

Potential lack 
of quantified 
data 

Potential low 
response rate 
by students 
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DAC 
crite
rion 

Evaluation 
Question Related sub-questions Indicator Data Source 

Data 
Collection 
Method 

Limitation/ 
Risk 

Ef
fe

ct
iv

en
es

s To what extent 
was the project, 
as implemented, 
able to achieve 
objectives and 
goals? 

 To what extent the overall objective and the 
outcomes set by the DemoLab project have 
been reached? 

 To what extent the project reached the 
seven target indicators set in the context of 
the three specific outcomes? 

 Were the project activities adequate to 
achieve the project objectives and 
outcomes? 

 To what extent has the beneficiaries defined 
by the project have been effectively 
reached? 

 To what extent was the project implemented 
as envisaged by the project document? If 
not, why not? 

 What has the project achieved? Where it 
failed to meet the outputs identified in the 
project document, why was this? 

The extent to which 
targets have been 
effectively achieved 

% of target values/ 
real values in terms of 
outputs & outcomes 

Reports 

Feedback from 
implementing 
agency 

Complementary 
interview notes 
as necessary 

Desk research 
(project progress 
reports) 

Interviews with 
implementing 
agency 

Potential lack 
of quantified 
data 
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DAC 
crite
rion 

Evaluation 
Question Related sub-questions Indicator Data Source 

Data 
Collection 
Method 

Limitation/ 
Risk 

Ef
fic

ie
nc

y 

To what extent 
was there a 
reasonable 
relationship 
between 
resources 
expended and 
project impacts? 

 Was there a reasonable relationship 
between project inputs and project outputs? 

 Did institutional arrangements contribute to 
the efficient implementation of the project? 
Did management structures and working 
relations (management – partners – experts 
– teachers – artists) contribute to the 
efficient and cost-effective implementation of 
the project? 

 Was the budget designed, and then 
implemented, in a way that enabled the 
project to meet its objectives? 

The extent to which 
resources have been 
efficiently used 

Financial resources 
per type of activity 

Financial reports 

Interview notes 
from 
management 
team members 
interviews 

Interview notes 
from teachers’ 
interviews 

Analysis & 
visualization of 
financial data 

Drawing 
qualitative 
lessons from 
interviews 

Availability of 
relevant 
breakdown of 
financial data 

Im
pa

ct
 

To what extent 
has the project 
put in place 
processes and 
procedures 
supporting the 
role of civil society 
in contributing to 
democratization, 
or to direct 
promotion of 
democracy? 

 To what extent has/have the realisation of 
the project and its outcomes had an impact 
on participant schools, teachers and young 
people? 

 What tangible impact the targeted 
beneficiaries (especially teachers and 
students) experienced? 

 To what extent has the project caused 
changes and effects, positive and negative, 
foreseen and unforeseen, on 
democratization and youth engagement? 

 Is the project likely to have spill-over effect? 
How? Why? Examples? 

% of target values/ 
real values in terms of 
specific outcomes 

% of students who 
reported high impact / 
positive changes by 
the project 

Project reports & 
follow up 
interviews with 
implementing 
agency 

Interview notes 
from student/ 
teacher/ artist 
interviews 

Student survey 
data 

Teachers’ 
Handbook 

Desk research 

Interviews with 
implementing 
agency 

Interviews 

Online student 
survey 

Potential lack 
of quantified 
data 

Potential low 
response rate 
by students 
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DAC 
crite
rion 

Evaluation 
Question Related sub-questions Indicator Data Source 

Data 
Collection 
Method 

Limitation/ 
Risk 

Su
st

ai
na

bi
lit

y 

To what extent 
has the project, 
as designed and 
implemented, 
created what is 
likely to be a 
continuing 
impetus towards 
democratic 
development? 

 To what extent has the project established 
processes and systems that are likely to 
support continued impact? 

 Are the involved parties willing and able to 
continue on their own activities / active 
learning methodologies similar to those 
implemented in the project? 

% of students who 
reported that they 
continued similar/ 
‘follow-up’ activities as 
a result of the project 

% of teachers who 
are likely to continue 
with similar active 
learning 
methodologies in the 
future 

Student survey 
data 

Student 
interviews 

Teacher 
interviews 

Interviews 

Online student 
survey 

Potential low 
response rate 
by students 

U
N

D
EF

 v
al

ue
 a

dd
ed

 

To what extent 
was UNDEF able 
to take advantage 
of its unique 
position and 
comparative 
advantage to 
achieve results 
that could not 
have been 
achieved had 
support come 
from other 
donors? 

 What was UNDEF able to accomplish, 
through the project that could not as well 
have been achieved by alternative projects, 
other donors, or other stakeholders 
(Government, NGOs, etc)? 

 Did project design and implementing 
modalities exploit UNDEF’s comparative 
advantage in the form of an explicit mandate 
to focus on democratisation issues, 
especially in youth engagement? 

% of teachers & 
students that reported 
limited availability of 
similar opportunities 
for active, democratic 
learning 

Interview data 
from student/ 
teacher 
interviews 

Student survey 
data 

Interviews 

Online student 
survey 

Potential low 
response rate 
by students 
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Annex 3: List of interviews 
Interviewee Role/ Organisation Date of interview 

Rita Galambos 
Orsolya Lencse-Csik,  

Project Direct and Coordinator, 
DIA 05/18/20 

Emese Varadi 
Art Education Coordinator/ DIA, 
Coordinating Teacher, Karinthy 

Secondary School 
20/05/20 

Major Virág Artistic Coordinator, DIA 29/05/20 
Laszlo Bihari Producer, Filmmaker, ZoldPok 01/06/20 
Veronika Csetoi Former Colleague, DIA 03/06/20 

Erzsebet Viragos Coordinating Teacher, SITI, 
Salgotarjan 09/06/20 

Katalin Styrna Coordinating Teacher, Pecs 
Artistic Secondary School 09/06/20 

Students (2) from Karinthy Frigyes 
Secondary School, Budapest Karinthy Frigyes Secondary School 15/06/20 

Students (8), SITI, Salgotarjan,  SITI, Salgotarjan 16/06/20 

Krisztina Varga 
Coordinating Teacher, Batthyany 

Kazmer Secondary School, 
Szigetszentmiklos 

18/06/20 

Dora Szekely 
Coordinating Teacher, Kempelen 

Farkas Secondary School, 
Budateteny 

22/06/20 

Judit Fiedler Coordinating Teacher, Radnoti 
Secondary School, Szeged 25/06/20 

Krisztina Erdei Artist, Salgotarjan DemoLab 26/06/20 

Reka Heszterenyi Participant student/Karinthy; later 
intern, DIA 26/06/20 

Mate Gaspar University of Theatre and Film 01/07/20 
Students (1), Kempelen Farkas 
Secondary School, Budateteny,  

Kempelen Farkas Secondary 
School 23/06/20 

Students (2) Batthyany Kazmer 
Secondary School, 
Szigetszentmiklos 

Batthyany Kazmer Secondary 
School 19/06/20 
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Annex 4: Literature/ background information review 

 
Project documentation: 

 Project Document 

 Mid-term Progress Report 

 Final Narrative Report 

 Milestone Reports 

 Financial Reports 
 
Project website: www.demolab.hu 
 
DemoLab short film: https://indavideo.hu/video/Iskolautopia 
Galambos, R. & Major, V. (2019): Hagyj nyomot! – Mit keresnek a művészek az iskolában? 
[Leave a mark! – What artists have to do with schools?], Pauker, Hungary 
 
Articles published on the project (as specified in the Final Report) 
 
https://oktatas.atlatszo.hu/2018/10/24/demolab-ertekes-szinfolt-a-szurkulo-kozegben/ 
https://24.hu/kultura/2018/07/31/nem-a-tanarnak-van-igaza-hanem-annak-aki-a-legjobb-otletet-
mondja/ 
https://www.salgotv.net/?p=5865 
https://www.nool.hu/kozelet/helyi-kozelet/diakcsoport-foglalkozik-a-karancs-szallo-
ertekeivel-2557930/ 
https://index.hu/kultur/2019/07/12/salgotarjan_karancs_szallo/ 
https://www.youtube.com/watch?v=qx4UId7xovo&feature=youtu.be&fbclid=IwAR0v-
ebsvZrEjzIRdGtivjaILaWyRTTVATUptkNav2TOHVRb8SwtYekl8ks  
https://www.youtube.com/watch?v=FMn3Gywx9sM 
https://www.youtube.com/watch?v=W5kJ5_2V1rY - 
http://krisztinaerdei.com/demolab-projektbemutato-otthon-aruhaz-budapest/  
https://artportal.hu/magazin/a-karancs-szallo-titkos-elete-demolab-muveszetpedagogiai-
kiserlet/ 
https://anchor.fm/rkutyk-civilben/episodes/Bemutatkozik-a-DemoLab-eam5bu 
http://www.tani-tani.info/hagyj_nyomot?fbclid=IwAR2vTauldSRlnoZO2ZF3gaIk4rUo-
oowVZam5wCcUVDttOC99EXFFA_mVjQ 
http://www.mke.hu/node/39616 
https://tilos.hu/episode/megtervezett-valosag/2019/05/21 
http://kulter.hu/events/utopia-aruhaz-otthon-vagy-az-iskolaban-demolab-zaroesemeny/ 
https://www.szbkg.hu/hirek-informaciok/demolab/ 
 
. 

 

https://indavideo.hu/video/Iskolautopia
https://oktatas.atlatszo.hu/2018/10/24/demolab-ertekes-szinfolt-a-szurkulo-kozegben/
https://24.hu/kultura/2018/07/31/nem-a-tanarnak-van-igaza-hanem-annak-aki-a-legjobb-otletet-mondja/
https://24.hu/kultura/2018/07/31/nem-a-tanarnak-van-igaza-hanem-annak-aki-a-legjobb-otletet-mondja/
https://www.salgotv.net/?p=5865
https://www.nool.hu/kozelet/helyi-kozelet/diakcsoport-foglalkozik-a-karancs-szallo-ertekeivel-2557930/
https://www.nool.hu/kozelet/helyi-kozelet/diakcsoport-foglalkozik-a-karancs-szallo-ertekeivel-2557930/
https://index.hu/kultur/2019/07/12/salgotarjan_karancs_szallo/
https://www.youtube.com/watch?v=qx4UId7xovo&feature=youtu.be&fbclid=IwAR0v-ebsvZrEjzIRdGtivjaILaWyRTTVATUptkNav2TOHVRb8SwtYekl8ks
https://www.youtube.com/watch?v=qx4UId7xovo&feature=youtu.be&fbclid=IwAR0v-ebsvZrEjzIRdGtivjaILaWyRTTVATUptkNav2TOHVRb8SwtYekl8ks
https://www.youtube.com/watch?v=FMn3Gywx9sM
https://www.youtube.com/watch?v=W5kJ5_2V1rY
http://krisztinaerdei.com/demolab-projektbemutato-otthon-aruhaz-budapest/
https://artportal.hu/magazin/a-karancs-szallo-titkos-elete-demolab-muveszetpedagogiai-kiserlet/
https://artportal.hu/magazin/a-karancs-szallo-titkos-elete-demolab-muveszetpedagogiai-kiserlet/
https://anchor.fm/rkutyk-civilben/episodes/Bemutatkozik-a-DemoLab-eam5bu
http://www.tani-tani.info/hagyj_nyomot?fbclid=IwAR2vTauldSRlnoZO2ZF3gaIk4rUo-oowVZam5wCcUVDttOC99EXFFA_mVjQ
http://www.tani-tani.info/hagyj_nyomot?fbclid=IwAR2vTauldSRlnoZO2ZF3gaIk4rUo-oowVZam5wCcUVDttOC99EXFFA_mVjQ
http://www.mke.hu/node/39616
https://tilos.hu/episode/megtervezett-valosag/2019/05/21
http://kulter.hu/events/utopia-aruhaz-otthon-vagy-az-iskolaban-demolab-zaroesemeny/
https://www.szbkg.hu/hirek-informaciok/demolab/
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Annex 5: Sample photos and stories 

This section contains a series of photos and stories from selected DemoLabs and DemoLab 
interviews. However, it does not cover all school projects or interviews. 
 
The Heart-Bunker has been the outcome of the DemoLab in Pecs. “The aim was to make 
the school cosier, to have a comfortable corner, nook where students can settle down with 
their objects reminding them of home and get to know each other better. A place where they 
can let go of the need to comply.” (Source: DemoLab site) 

 
 
 
 
 
 
 
 
 
 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

Heart-bunker in action at a DemoLab event (Source: www.demolab.hu) 

The afterlife of the heart-bunker: Katalin shows the bunker during the evaluation 
 

“In our group, kids created their own board game. The 
children were designing the cards themselves. The game 
helps facilitating open and honest discussion among 
kids, and it leads to everybody being more and more 
open. For instance, you can also give a joker to someone 
you thought was very honest.”   
(Katalin Styrna, Pécs, DemoLab Teacher) 
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The famous ceramic wall in Salgótarján created by Kálmán Csohány in 1964, and a 
remaining piece currently displayed in Pásztó that DemoLab students visited.  

 
(Source of photo: Index.hu https://galeria.index.hu/kult/2019/07/11/karancs_hotel_reloaded/) 

Students working on the new version of the 
ceramic wall during a DemoLab session. 
(Source of photo: www.demolab.hu) 
 

Karancs Hotel in Salgotarjan in its heyday (1964, left) (Source: index.hu). While the Karancs is 
now dysfunctional, the DemoLab project managed to breathe new life into the hotel through a 
light play on a Summer evening (right). (Source: demolab.hu) 
 

“Every kid found its own 
pleasure in it. For instance, 
there was a kid who 
mostly enjoyed setting up 
electricity, but this has 
meant a lot to him in the 
DemoLab project. Another 
was invited to do the 
filming and he got 
engaged very quickly.”   
(Salgotarjan DemoLab 
Interview) 
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Students in Szigetszentmiklos developed a situational/ debate game. Immigrants are 
arriving to an imaginary island due to global warning. Each player receives a specific 
character that might often contradict with his/her own perceptions, but (s)he has to put 
him/herself in the shoes of the character and defend his position through argumentation, 
aiming to get to a compromise. 

Barnabas is showing the pieces of the game they created during the Zoom interview. 
 
 

 

 San Miguel de la Isla Workshop (Source: www.demolab.hu) 

“You have to get to a compromise. 
You cannot tell your own opinion 
first, but you have to put yourself 
first in the shoes of an imaginary 
character. There are a whole range 
of exciting discussion topics, such 
as drugs, abortion and euthanasia.”   
(Barnabas, Student in 
Batthyany Kazmer Secondary 
school) 
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