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I. EXECUTIVE SUMMARY 
 
 
 

(i) Project data 
The project entitled Civil Society Empowerment in Advocacy and Policy Development in Vietnam 
was implemented over a two-year period, between 01 February 2012 and 31 January 2014, with 
a budget of $175,000 (along with $13,400 provided by the grantee). The project was 
implemented by the Research Center for Management and Sustainable Development (MSD), 
located in Hanoi, along with 18 partner organizations, drawn from Vietnamese civil society in the 
North, Centre and South of the country. The project’s overall objective was to increase the 
participation of Vietnamese civil society organizations (CSOs) in democratic policy-making. The 
project sought to achieve this through the realization of three outcomes: 

 Achieving the competency of CSOs in advocacy for democratic participation in the policy 
development process in Vietnam; 

 Networking, cooperation and communication among CSOs with related government 
bodies enhanced, and existing legal frameworks/policies implemented; 

 Participation of CSOs in democratic policy-making process achieved. 
 
 

(ii) Evaluation findings 
Relevance: The Vietnamese state has exercised great caution in providing space for 
independent organizations to play any role in the public arena, beyond the provision of social 
services under close supervision. However, in recent years, some of the constraints on civil 
society activities have been relaxed to a limited degree. With its excellent connections with 
government and its ability to anticipate new directions in government thinking, MSD was in a 
good position to organize a project which took advantage of a new opening for civil society in 
Vietnam. 
 
The objectives of the project were directly relevant to the exploration of new possibilities in civil 
society engagement with government agencies on public policy, at both local and national levels. 
The project contributed to facilitating the insertion of a public voice in discussions and problem-
solving on issues of concern to particular disadvantaged and vulnerable communities. The 
constructive approach in working with government adopted by MSD and, through its guidance, by 
its partners, was in keeping with Vietnamese political culture, and helped to strengthen the 
respect of government officials for the professional competence and reliability of CSOs. 
 
The project design demonstrated an appreciation of the gaps in CSO understanding of what 
could be accomplished through public advocacy, and of how to organize advocacy work. The 
blend of training and support for focused advocacy projects, funded by small grants, with hands-
on support from the MSD team, amounted to an imaginative strategy for capacity development. 
However, the integration of project components in practice suffered to some degree from the 
grantee’s effort to refocus a number of project activities in order to take advantage of an 
unexpected breakthrough with the government in building a CSO network. While the changes in 
design were understandable given the need to act quickly, the addition of new priorities to the 
project did give to some project activities a sense of incompleteness, which was felt by project 
participants. 
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Effectiveness: Overall, the project was successful in contributing to the development objective of 
increasing the participation of Vietnamese CSOs in democratic decision-making. It also 
performed well in achieving the two outcomes concerned with increased CSO competencies and 
enhanced levels of participation in policy development. Interviews with representatives of partner 
CSOs indicated the value to them of both the initial 5-day advocacy training course provided to 
staff members of the partner organizations and of the experience of implementing the small grant 
projects. In surveys conducted by MSD some months after the completion of the training 
programs, a majority of the partner organizations reported that they had been able to apply the 
newly-acquired knowledge and skills in ongoing work. This finding was confirmed by the 
evaluation.  
 
The project supported 15 CSO small advocacy projects, implemented by 14 CSO partners, with 
small grants provided from project funds. In most cases, the CSOs selected supplemented the 
$1,000 awarded by securing additional resources from government and donor funds. Designed 
and implemented with guidance and advice from MSD, the projects were generally successful in 
delivering advocacy initiatives which engaged government officials and made progress towards 
the solution of specific problem issues. The projects also enabled the CSOs to obtain recognition 
from government for the legitimacy of their role in contributing to policy and decision-making. 
 
The training-of-trainers component of the project was well planned and implemented. It was 
delivered through a 3-day course given to ten CSO staff members, selected from those who 
participated in the initial advocacy training, and two others. On completion of the course, MSD 
provided further guidance to the twelve trainees, now working in small teams of 2 or 3, to prepare 
and conduct their own training courses. Custom-designed training manuals were provided to 
assist them in their task. On this basis, a further six training courses were provided, reaching a 
further 154 trainees, drawn from 94 CSOs in the North, Centre and South of the country. 
Interviews with the ToT “graduates” revealed that all felt that their knowledge had been 
substantially improved through the process. However, none felt fully equipped as trainers on 
advocacy and policy development, particularly since they themselves lacked hands-on 
experience of organizing and conducting initiatives in this sphere. All reported that there was a 
need for additional training and preparation.  
 
A number of the “graduates” indicated that one limitation was the failure by MSD to give sufficient 
attention to the fact that CSOs in Vietnam lacked the financial strength to permit staff members to 
devote time during working hours to preparation for training course delivery. This also restricted 
time available for the members of the small groups to work together. The general view was that 
there would be a need for further dedicated funding, along with an organization to steer the 
process, and the opportunity for CSO staff members to build the training responsibilities into their 
normal workload, if the ToT program was to be sustainable and expanded. 
 
Despite these limitations the project performed well in terms of the increased capacity of CSOs to 
take part in advocacy and policy development, as well as bringing about a higher level of 
participation and engagement by the project’s partners. In this way, the project was able to 
achieve two of its three outcome-level objectives. A qualification should be added regarding the 
“second generation” of CSO partners, which joined the project at the half-way stage, after the 
major training activities had been completed. These groups took part in the small grants process, 
but did not receive the necessary overall level of support from the project to enable them to build 
their organizational capacities.  
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The remaining outcome was a composite, which was concerned with networking among CSOs 
and between them and government, as well as enhanced implementation of existing government 
frameworks and policies concerning CSO involvement in policy-making. The project’s 
achievement as measured against this outcome statement and the indicators set out in its results 
framework were quite good.  
 
A CSO network was established with a focus on improving the enabling environment for civil 
society to play a role in the public sphere. There were also indications of interest on the part of 
government in working with the newly-established body. However, the association, the Action for 
CSO Development Alliance, has yet to become an active force. Similarly, while government has 
given signals that it will pursue more effective implementation of current policies and regulations, 
it is likely to take some time (well beyond the project timeframe) for visible changes to be seen. 
To balance against this, it is noteworthy that the 15 small grant projects all resulted in 
improvements or adjustments to implementation of regulations, changes in current government 
practice, or agreements for the CSO to take part in dialogue on the development of new policies 
and laws. Taken together, these results demonstrated what CSOs could achieve through 
carefully-prepared, professional advocacy initiatives.  
 
 
Efficiency: The project was highly cost-effective, with great care taken in stewardship of the 
budget and very strong, consistent central management. All project activities, including all training 
events, wherever their location, were organized directly by the MSD project team. This was a 
positive factor in project efficiency, but may also have been a reflection of the limited capacities of 
CSO partners, given their other responsibilities and staff commitments. The only qualification to 
project efficiency was the fact that resources were stretched too thinly to cover too many 
activities. This contributed to the sense among partners of a lack of completion where some 
project components were concerned, despite the fact that much was accomplished. 
 
 
Impact: The project’s impact in contributing to strengthening the role of civil society in relation to 
policy development was greatly influenced by its timing. It was initiated at a time when an 
opportunity existed to push the boundaries of what civil society organizations might do in 
seeking to influence in a cooperative way government policy and practice. MSD is to be 
complimented in its ability to appreciate that the time was right to take action and to understand 
what was possible. Ultimately, as Mr. Lam, Chair of the MSD Board and formerly a senior 
government official, pointed out, the project came to be viewed by government as reflecting the 
interest of the state in exploring and giving consideration to new ideas in this sphere.  
 
The partner CSOs were the principal direct beneficiaries of the project. While there were 
limitations to the short-term impact of specific project components, the overall effect, certainly for 
those core CSO partners which had participated in the project from the beginning, was to build a 
capacity to think of advocacy as a normal part of their work, assisting them in strengthening their 
efforts to provide support to vulnerable communities.  
 
Vietnam is a highly-centralized political system, where provincial and lower levels of government 
look to Hanoi for direction on all things. This is particularly the case in the South of the country, 
and to a lesser extent in the Centre, away from the hub of government and the historical base of 
the Communist Party of Vietnam. Local officials everywhere in Vietnam, but particularly in the 
South, are risk averse where “sensitive matters” are concerned, and civil society engagement in 
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policy advocacy falls into that category. Particularly through the small grants program, the 
project contributed to breaking down barriers between CSOs and government. It not only built 
the confidence and competence of CSOs in undertaking advocacy initiatives, it also reassured 
government officials that civil society could play a constructive role in addressing policy and 
policy implementation concerning social issues. In this regard, MSD, with its strong credibility 
and good connections with government in Hanoi, played a direct role in supporting its partners in 
engaging with officials. In this way, the project provided a foundation for enhanced cooperation 
and reduction of tensions between government and civil society in the three major regions of 
Vietnam.  
 
Although it is too early to arrive at firm conclusions, the establishment of the CSA network and 
the encouragement given by government officials in recognizing its potential role in representing 
civil society interests may make a long-term difference in supporting the project’s overall 
objective of “increasing the participation of civil society in Vietnam in democratic policy-making.” 
As yet, the network lacks both the resources and a sufficient level of commitment by its 
members to be an active player in policy matters. However, there remains a strong interest on 
the part of its CSO members in more effective representation of their interests with government, 
and in building an association which can assist them in strengthening organizational 
competencies. Hence, there is long-term potential for the CSA network, if the resource problem 
can be solved and its mandate is broadened. 
 
 
Sustainability: The CSO partners of the project have already demonstrated an ability to build 
advocacy into their ongoing work, and, to this extent, project results are likely to be sustained. 
However, there are limits to the knowledge and expertise on advocacy that the partners have 
gained through the project. Much more remains to be done in ensuring that the CSO partners 
have the capability to develop effective organizational strategies, along with the skills to build 
alliances and partnerships in support of shared advocacy objectives. The evaluation also 
revealed some of the limitations CSOs face in finding the time and resources for the professional 
development necessary to facilitate organizational capacity development. Any future project 
must find ways to address this issue. An extension of the “accompaniment” MSD provided as 
technical assistance to its partners in both the training-of-trainers and small grants components 
of the project may be one part of a possible solution. The development of the CSA network may 
be another. 
 
 

(iii) Conclusions 
 
 The project took place at a time when there appeared to the grantee to be new 

opportunities for civil society to play a role in policy advocacy on social, environmental and 
related issues, while also influencing the enabling environment for its role as an actor in the 
public sphere. 

 
 MSD brought to the project solid credentials in the policy sphere, as well as 

credibility and excellent connections with government. 
 

 The project design was well thought-out, and, taken together, its components 
were built around an imaginative approach to capacity development. However, mainly because 
of changes in the project plan (approved by UNDEF) in order to take advantage of a new 
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opening for engagement with government on the development of a CSO Alliance, there was a 
reduction in the overall coherence of what was, in many ways, an excellent project. 

 
 The project was rated highly by the evaluation team for its cost effectiveness and 

managerial efficiency. 
 

 In responding to a gap in the knowledge and skills of Vietnamese civil society 
organizations, the project was highly relevant to their needs. It was also of value to government 
as it considered new ideas concerning the role of civil society in working with government. 
Through the project, and the practical and constructive approach it adopted to building CSO 
credibility in the eyes of government, MSD proved itself to be a very capable advocate on behalf 
of Vietnamese civil society. 

 
 While all components of the project were relevant to project objectives, there was 

also a lack of completeness to each of the components, with representatives of partner CSOs 
commenting on the need for more support in the case of all major activity-sets to complete the 
job. However, despite these limitations the project succeeded in contributing to the overall 
objective of “increasing the participation of Vietnamese CSOs in democratic decision-making.” 

 
 In terms of enhanced capacity of the partner CSOs, their representatives have 

reported that their understanding of public advocacy, its legal basis, and methods of undertaking 
it, have been considerably enhanced. They have also demonstrated that they have been able to 
apply the newly-acquired knowledge in their work.  

 
 The training-of-trainers (ToT) program, which included opportunities for the 

newly-trained CSO staff members to plan and deliver training of their own, was effective. 
However, the ToT “graduates” reported that they would require additional support, as well as 
experience in conducting advocacy activities, before they would feel fully competent as trainers 
in this field. 

 
 The 15 small grant projects proved to be a success in supporting the project’s 

CSO partners in developing effective advocacy initiatives, enabling them to engage 
constructively with relevant government officials. Results obtained included recognition of the 
positive contribution and practical knowledge CSOs could bring to policy development and 
decision-making.  

 
 The role of MSD in supporting its partners in the design and focusing of the 

projects, as well as in building support and understanding for the CSO initiatives on the part of 
government officials, was fundamental in ensuring positive outcomes. The “accompaniment” 
provided by MSD to its partners in this and other components of the project was a key factor in 
the effectiveness of the project’s capacity development strategy. 
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 The principal project beneficiaries were the CSO partners. Within this group, 
there were two categories of partner. The “core partners” were involved from the beginning and 
benefited from participating in the full array of project activities. A second group of partner 
organizations, joined halfway through, following the completion of all major training activities. 
While they benefited from the small grants process, this group did not receive the necessary 
level of overall support to enable them to build their organizational capacities.  

 
 Through the project, MSD succeeded in forming the Action for CSO Development 

Alliance (CSA). The Alliance clearly has potential, and government officials have expressed 
support for its possible role in representing CSO interests in policy discussions. However, 
without securing additional resources to build the network, little more can be done. In addition, 
member organizations indicate a concern that the network should include a broader capacity 
development mandate.  

 
 In that the partner CSOs all reported that, following the project, they had been 

able to integrate advocacy with their ongoing work, project results will be sustainable. At the 
same time, it is apparent that additional resources and technical guidance will be needed to 
further strengthen organizational and training capabilities.  
 
 

(iii) Recommendations 
 

It is recommended that: 

 
 MSD and its partners seek additional funds to make possible the completion of 

the capacity development programming initiated by the project.  
 
 In developing plans for future projects, MSD (or MSD and its partners) gives 

careful attention to ensuring that sufficient resources are allocated to core project components to 
enhance the prospect for capacity development programs to achieve optimal results. 

 
 Except in the case of initiatives with longer-term funding and extended time-

frames, in developing future projects, MSD avoid adding participants in the course of 
implementation, where they will be unable to benefit from taking part in the full range of project 
activities.  

 
 In order to maintain the commitment and interest of the members of the Alliance, 

MSD and its partners consider broadening the mandate of the CSA to include capacity building 
and professional development for its members on a broader front (beyond advocacy). 
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II. INTRODUCTION AND DEVELOPMENT CONTEXT 
 
 
 

(i) The project and evaluation objectives 
The project entitled Civil Society Empowerment in Advocacy and Policy Development in Vietnam 
was implemented over a two-year period, between 01 February 2012 and 31 01 2014, with a 
budget of $175,000 (along with $13,400 provided by the grantee). The project was implemented 
by the Research Center for management and Sustainable Development (MSD), located in 
Hanoi, along with 18 partner organizations, drawn from Vietnamese civil society in the North, 
Centre and South of the country. 
 
The project implemented by MSD sought to play its part in strengthening the participation of civil 
society in “democratic policy-making”. It sought to do so by building CSO capacity in policy 
advocacy, and by facilitating more intense networking, cooperation and communication among 
CSOs, as well as with relevant government bodies. Three outcomes were identified in the 
Project Document:  
 

 Achieving the competency of CSOs in advocacy for democratic participation in the policy 
development process in Vietnam; 

 Networking, cooperation and communication among CSOs with related government 
bodies enhanced and existing legal frameworks/policies implemented; 

 Participation of CSOs in democratic policy-making process achieved. 
 
The project sought to build partnerships with CSOs from the three major regions of Vietnam: 
North, Centre and South. Careful attention was given to the selection of the partner CSOs. MSD 
put in place a two-stage process of registration of interest by the CSOs, followed by interviewing 
and selection. Of the 15 CSOs which applied to become initial project implementing partners, 10 
were selected, drawn from a range of sectors of focus. Two additional partners were added later, 
as two of the original 10 experienced problems in exercising their responsibilities. In the second 
phase of the project, six additional partner organizations were included in the project. The two 
organizations which were unable to take part in the small grant component of the project 
nevertheless remained as partners in other project activities. Hence, in total, there were 18 CSO 
partners. 
 
This evaluation belongs to a larger set of evaluations of UNDEF-funded projects from Rounds 2, 
3 and 4. The purpose of these evaluations is to “contribute to a better understanding of what 
constitutes a successful project, which will in turn help UNDEF to develop future project 
strategies. Evaluations are also to assist stakeholders to determine whether projects have been 
implemented in accordance with the project document and whether anticipated project outputs 
have been achieved”.1 

 
 
 
 
 
 

                                                           
1
 See: Operational Manual for the UNDEF-funded project evaluations, page 6 
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(ii) Evaluation methodology 
The evaluation took place between late March and late May 2014, with field work done in 
Vietnam from 20-26 April 2014. The evaluation was conducted by an international and a national 
expert. The UNDEF Rounds 2, 3 and 4 evaluations follow a standard set of evaluation questions 

that focus on six critical issues: the project’s relevance, 
effectiveness, efficiency, impact, sustainability and any 
value added through UNDEF funding (see Annex1). 
This report follows that structure, with a chapter on 
each evaluation issue. 
 
The evaluators reviewed basic documentation on the 
project and on the context for civil society cooperation 
with government in Vietnam. Additional documentation 
in Vietnamese was obtained by the national consultant, 
who reviewed and summarized selected materials. 
Given time limitations, it was agreed by the Evaluators 
and the grantee, in consultation with Transtec and 
UNDEF, that the field mission would be restricted to 
visits to Hanoi and Ho Chi Minh City, the two major 
centres for project training, networking and dialogue 
activities. Initial interviews were held with the grantee 
and its project team in Hanoi, following which 
interviews and small group discussions took place 
involving implementing partners, as well as relevant 
government officials.  
 
Particular attention was given to partner organizations 
implementing small grant projects, as well as to those 
individuals who had participated in the training-of 
trainers program, and who had subsequently delivered 
training courses to other CSO staff. Also interviewed 
was a UNDP representative, knowledgeable about the 
place of civil society in Vietnam, and who had been 
present as an observer during the two formal policy 
dialogue sessions involving CSO partners and 
government officials. Interviews also took place with 
two senior government officials. 
 

The complete list of persons interviewed is provided in Annex 3. 
 
 

(iii) Development context 
Despite the economic reforms of recent decades, like China, Vietnam has restricted change in 
the political sphere. Since the launching of the “doi moi” (“renovation”) reform policies in 1986, 
the space for civil society has been dominated, as before, by “mass social organizations”, as 
well as professional and labour organizations, linked directly to the Communist Party of Vietnam 
(CPV). However, in the years following, the government and the Party have permitted the 
emergence of a broader-based and more diverse civil society.  
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As elsewhere, International donor activity and the presence of international NGOs have 
stimulated the growth of civil society groups, while the emphasis of the state on poverty 
reduction and inclusive economic development has led it to permit the engagement of 
independent CSOs in service delivery and development information services. At the same time, 
public awareness of the contribution which can be made by CSOs has grown.  

 
The state continues to exert tight control over civil society, and involvement of civil society 
organizations (CSOs) in advocacy for political reform or human rights is not permitted. Yet, it is 
apparent that Party authorities and government ministries are willing to consider incremental 
changes and a more prominent role for CSOs within firm boundaries. Many organizations, 
presenting themselves as NGOs are closely affiliated to state bodies and receive direct financial 
assistance from the government. Even so, such organizations have demonstrated an ability to 
take on innovative roles in furthering the emergence of civil society as a distinct social sector, 
and as one capable of playing a constructive role in informing public policy and legislation.2   
 
The proliferation of CSOs in recent years, the increasing range of sectoral fields of activity in 
which they are engaged, as well as the diversity in their organizational character, goes along 
with a pressing need for professionalization and improvement in the quality of their work. 
Relations with government, whether at national or local level, remain critical to the ability of 
CSOs to achieve their objectives. Hence, the importance of establishing credibility with 
government bodies, while also understanding how and when to approach them. The project took 
place in this context, and its goals reflect a shrewd appreciation of the priorities of Vietnamese 
civil society and of major capacity gaps. 
 
 
 

  

                                                           
2
 See: Asia Foundation, Civil Society in Vietnam: a Comparative Study of Civil Society Organizations in Hanoi and Ho Chi Minh City. 

Hanoi: 2012; Freedom House, Freedom in the World 2013, Vietnam; Reflections on Vietnamese Civil Society. Helsinki, Finland: 
KEPA, 2013.  
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III. PROJECT STRATEGY  
 

 

 

i. Project strategy and approach 
The UNDEF project built on a previous initiative funded through the European Union’s Justice 
Initiative, supported by DANIDA, which was also concerned with public advocacy and civil 
society. The baseline/training needs assessment for the UNDEF project was provided by the 
predecessor project.  
 
One of the organizational assets MSD brought to the project was the credibility of its leadership 
with the government and its understanding of the way the Government of Vietnam approached 
politically sensitive topics. The grantee drew on these strengths in designing and implementing 
the project and managed activities in such a way as to ensure government support and 
acceptance.  
 
The timing for the initiative was propitious, in that MSD believed that there was a new 
opportunity at national level for advancing the recognition of civil society by government as a 
legitimate development partner. This was confirmed in Vietnam’s commitment under the Busan 
Partnership Agreement to prepare a National Partnership Document, under which NGOs would 
be accepted, alongside others, as official partners of the government.3 MSD saw itself as in a 
unique position to build on this commitment and facilitate dialogue between government and civil 
society in pursuit of a more favourable enabling environment within which NGOs might 
contribute more effectively to policy development and implementation. 
 
The organization had begun to engage with government on topics relating to the enabling 
environment in 2010. Its initial working relationship had been with the Ministry of Home Affairs 
(MOHA), where Mr. Lam Ngoc Nguyen, Chair of the MSD Board, had previously held the 
position of Head of the Department of Non-Profit Associations. Over time, MSD was able to 
begin discussions with the Ministry of Planning and Investment (MPI), responsible for foreign 
economic relations and development cooperation, including implementation of the Busan 
Partnership Agreement. Eventually, the organization was invited by MPI to take part in 
discussions on the Partnership Document with donor organizations and to provide input to the 
drafting process. 
 
The concept underlying the project design should be viewed in this context, and in the light of 
MSD’s ambition to facilitate the entry of Vietnamese civil society into a new relationship with 
government, whereby it might perform a constructive role as a partner in policy and legislative 
development. First, the project sought to build understanding on the part of Vietnamese civil 
society organizations (CSOs) of the need for engagement in public advocacy (and the means to 
do so) in order to improve government policy and regulations and strengthen the effectiveness of 
implementation. Second, it aimed to build the knowledge and skills of CSO leaders and activists 
in undertaking advocacy, while also providing opportunities for putting this knowledge into 
practice. Finally, it intended to work with its CSO partners in establishing the hub of a national 
CSO network to act as a representative partner in working with government in enhancing the 

                                                           
3
 See: “Vietnam Looks to Implement Busan Partnership”, VNA Vietnam News Services,19 November 2012;  

http://en.vietnamplus.vn/Home/Vietnam-looks-to-implement-Busan-Partnership-document/201211/29985.vnplus  

http://en.vietnamplus.vn/Home/Vietnam-looks-to-implement-Busan-Partnership-document/201211/29985.vnplus
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enabling environment within which civil society might take on a constructive role as a recognized 
partner of government in policy development. 
 
Advocacy follows similar principles wherever it takes place. However, implementation can be 
effective only if it is adapted to the local governance and cultural context. The definition of 
advocacy used in the project was as follows: Advocacy is a process in which CSOs influence 
legally policy makers to create a policy change in policy for the disadvantaged community (or 
communities) that CSOs are serving. Key points of emphasis in the project’s approach to 
strengthening CSO capacities in undertaking advocacy included: 

 (that) Advocacy is a continuous process; It uses different methods to exert influence; 

 Key terms emphasized in training were: process, methods, the targeting of those 
individuals to be influenced (selecting the right people), setting objectives, and 
developing a strategy, not just the plan for an event; 

 Actions to influence those with power, able to make or change policy or implementation 
practice; focusing on actions which will bring pressure to bear, and which will bring 
forward suggestions for a change in policy or practice; 

 Development of a process focusing on benefits for the community, and not individuals.4 
 
The project design included two major streams of activity, both intended to contribute to the 
capacity development of CSO partner organizations in policy advocacy. The first focused on the 
training of individuals drawn from the partner organizations and development of the skills of a 
smaller group to train others. The second focused on the provision of funding and coaching for 
the development and implementation of local advocacy initiatives, featuring engagement with 
local authorities on issues relating closely to the ongoing program of the CSO partner 
concerned. There was integration between the two streams, since the intensive, initial training 
provided to teams from all core partner organizations also facilitated their ability to design and 
implement the small projects. Further, the project’s advocacy manual was a central resource 
document drawn on in planning the advocacy projects. In turn, the projects themselves proved to 
be valuable in providing the partner organizations with practical, hands-on experience in 
planning and undertaking focused advocacy activities, drawing on their training. 
 
In more detail, the principal activities conducted by the project included: 
 

 Completing a baseline study and CSO training needs assessment (updating earlier 
work); 

 Design, preparation and publication of an Advocacy Manual, accompanied by a training 
plan and curriculum; introduction of the manual and associated training materials through 
a series of 1-day workshops; 

 Holding a 5-day organizational training workshop, intended for 30 personnel, 3 from each 
of the 10 initial CSO partners (in practice, there were 34 participants from 12 CSOs and 
two press agencies); 

 Planning and holding a 3-day training-of-trainers (ToT) workshop for 10 individuals, one 
from each of the 10 initial CSO partners (in practice, there were 12 participants, drawn 
from 8 participating CSOs; each of the CSO staff members involved had previous 
experience as trainers, though not in advocacy; 

                                                           
4
 Based on the project‘s: “Definition and Principles of Advocacy”, in Milestone Activity Report – Training Course on ‘Developing 

Advocacy Strategy for VCSOs (3-7/7/2012), Day 1. 
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 Follow-up coaching and mentoring by the MSD team with the ToT “graduates”, who 
worked in small teams, in developing their own training curricula; holding of 6 further 
training workshops, organized and delivered by the ToT graduates, working in groups of 
2 or 3. Each workshop catered for up to 30 trainees, for an anticipated total of 180 
participants, drawn from the staff of CSOs which were included in the networks of the 
CSO partners; 

 Formation of a national CSO network: the CSO Development Alliance of Vietnam (CSA), 
adoption of an organizational strategy, and development of its website; 

 Conducting a review of the legal framework for CSOs/NGOs in Vietnam and of its 
implementation by government, to identify gaps in the framework and current practice; 
consultations on development of a national advocacy strategy for CSA, based on the 
findings and recommendations deriving from the review; 

 Support to participating CSOs through a small grants award process to fund concrete 
advocacy activities; ongoing coaching and mentoring by MSD of the 14 organizations 
awarded small grants. Facilitation of negotiation of agreements between CSOs from 
different sectors and relevant government departments to support CSO participation in 
policy and legislative development (through the small grants process). 

 
In addition, there were two Policy dialogues involving both government officials and CSO partner 
organizations, along with a number of national consultative meetings. 
 
All of the listed components remained part of the project. However, unexpected openings with 
government, following on from the announcement of the plan to draft a National Partnership 
Document, concerning the possible role for the CSA network and official support for the 
establishment of a CSO Resource Center (CSORC), led to a re-focusing of some activities. As a 
result, there was a lesser focus than originally planned on the follow-up on the small grants 
projects, as well as a transformation of the planned policy dialogues and consultation sessions. 
These changes in project plans were approved by UNDEF, and may well have been beneficial to 
project stakeholders in a broader sense. They did, however, have the effect of reducing the 
internal coherence of the project and this was recognized by project participants interviewed by 
the evaluation team. 

 
CSO Participants in Policy Dialogue with “Policy Advocacy Tree”  
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ii. Logical framework 
The chart is based on detailed information included in the project’s revised results framework, as 
well as the final report. There is an awkwardness concerning the overlap between the project’s 
overall objective and the third of the impact statements. Further, Outcome 3 is, in practice, a 
continuation and component of Outcome 1, while Outcome 2 is a hybrid. However, in order to 
preserve the logic of project results planning, these issues have been ignored in presentation of 
the framework. A more fundamental problem arises from the decision of the grantee to make 
significant changes in project plans in the course of implementation. While the shift in focus may 
be understandable, it caused major problems in rebuilding the program logic for the project. This 
is reflected in difficulties in fitting some important activities into the results framework, while also 
leading to some overlap and repetition. 
 

Conducting a baseline survey and 
training needs assessment of 
CSOs; 
 
Formulation of an Advocacy 
Manual and training program; 
 
Organization and delivery of 1-day 
consultation workshop to 
introduce the draft manual and 
obtain feedback from CSOs and 
government representatives 
(Workshop 1); 
 
Publication of the Advocacy 
Manual and completion of training 
materials; dissemination of both; 
 
Workshop 1 (Ho Chi Minh City) 
also focused on “creating an 
enabling environment for CSOs, 
and promoted the formation of the 
CSO Development Alliance (CSA); 
 
A second Workshop was organized 
(Hanoi) to focus on a consultation 
on the planning of the  
CSO Resource Center (CSO RC) 
 
An Organizational training program 
(5 days) for 10 core CSOs held to 
improve organizational 
competency in advocacy and 
related skill areas; 
 
10 core CSOs develop mini project 
proposals for small grants at the 
end of the training program; MSD 
supports CSOs in finalizing small 
grant proposals (Round 1), 

 
Baseline survey and training needs 
assessment are completed, with 
the results informing detailed 
project planning; 
 
The draft Advocacy Manual and 
training plan are delivered, with 
advice from partner organizations 
and others taken into account in 
revisions; 
 
1000 copies of manual produced, 
and distributed to stakeholders, 
along with 500 copies of the 
training materials; 
 
 
The CSO Development Alliance is 
formed and CSOs participating in 
Workshop 1 agreed to become 
members. 
 
A concept note on the 
establishment of the CSO RC is 
finalized. 
 
 
 
34 participants completed the 
training course 
 
 
 
 
 
8 CSOs implement mini-projects, 
with coaching & monitoring from 
MSD; 
 

 
1. Capacity Building: 
the competency of 
CSOs in advocacy for 
democratic 
participation in the 
policy development 
process in Vietnam is 
achieved. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Increased 
participation of 
Vietnamese CSOs in 
democratic policy-
making 

 

Medium-term 

impacts 
Long-term development 

objective 

Intended 

outputs/outcomes

  

Medium Term 

Impacts 

Project activities 
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approving and funding them  
 
 
Training of Trainers (TOT) program 
(3 days) for 10 selected trainers 
from 10 core CSOs 
 
Support provided by MSD to the 15 
new trainers in designing 
customized training courses for 
target CSO groups 
 
6 training courses, 3 days each, 
organized on advocacy for 180 
CSO staff in all 3 regions of 
Vietnam 
 
 
 
 
 
A new group of CSOs (5) was 
invited to formulate proposals for 
small grants (Round 2) 
 
 
 
Further coaching and monitoring 
provided by MSD to both trainees 
and small grant implementers 
 
 
 
 
Desk study review of the existing 
legal framework and its 
implementation by government re 
civil society and its role re policy 
development and monitoring of 
implementation; selected 
interviews with CSOs 
 
Based on review, develop draft 
advocacy strategy for CSOs 
 
National consultation organized on 
review report and draft strategy 
 
 
 
 
Consultation on strategy for CSA 
Vietnam  
 
 
 
 
 
 
 

 
 
 
12 trainees selected from 8 CSOs 
included, plus 3 others nominated 
by MSD, and TOT course delivered 
by MSD training team;  
 
4 teams of trainers were organized 
(2-3 trainers in each team): 2 for 
the North, and 1 each for the 
Centre and the South; 
 
6 training courses delivered for 154 
participants from 94 CSOs (20-30 in 
each course): 54 from the North; 42 
from the Centre and 58 from the 
South; participants included 93 
women and 60 men; 20 were 
people with disabilities; 
 
7 CSOs presented proposals for 
small grants and implemented the 
projects; 
 
Follow-up with all project training 
participants several months after 
training to assess capacity of 
those trained to apply new 
knowledge in their daily work. 
Positive results were reported. 
 
 
 
Draft review report completed. 
 
 
 
 
 
 
 
Draft advocacy strategy developed  
 
 
National consultation held in May 
2012 with multi-stakeholder group 
(38 participants from CSOs, 
government, donors, INGOs and 
media);  
 
Consultation held with 22 
representative members of CSA 
Vietnam in March 2014, after formal 
closure of project. 
 
Further work on strategy, following 
establishment of CSA in March 
2013. Distribution of review and 
strategy document; 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
2. Networking and 
Legal Framework: 
Networking, 
cooperation and 
communication 
among CSOs, and 
with related 
government bodies is 
enhanced, and 
existing legal 
framework policies 
are implemented. 
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Two dialogues between 
government and civil society 
organized. 
 
 
 
 
 
 
. 
 
 
 
Regular consultations and informal 
monthly lunches involving key 
governmental representatives and 
CSOs. 
 
Formal or informal agreements 
(MOUs) with relevant government 
agencies at different levels, 
ensuring opportunities for CSOs to 
take part in concrete policy 
development activities (linked to 
small grant projects) 
 
Recruitment of member 
organizations, and develop website 
to support new CSO network, 
focusing on public advocacy 
 
 
Development of the network 
 
 
  
 
 
Tasks assigned to network 
members 
 
 
Small grants award process 
established; 10 CSOs formulate 
project proposals, following initial 
training; 5 other projects funder 
later through a 2

nd
 round; 

 
Reports on project results 
presented during policy dialogues. 

 
2 policy dialogues held in Hanoi 
(both after formal closure of the 
project): 
 
1. In January 2014, a dialogue was 
held to advocate for the 
participation of CSOs in the policy-
making process, and to launch the 
Code of Practice of CSOs in 
contributing to policy 
development; 
 
2. A second dialogue was held in 
May 2014 to officially launch the 
CSO Development Alliance and its 
advocacy strategy.  
 
These events did not take place, 
though there were other events 
bringing the two parties together. 
 
15 small grant projects 
implemented successfully, with 10 
formal, and 5 informal, agreements 
with government counterparts; 
 
Guidance and support provided by 
MSD on development of the 
agreements. 
 
Action for CSO Development 
Alliance (CSA) established, with 35 
initial members, on March 28, 2013. 
The project website was 
transferred to the CSA. 
 
CSA’s development and advocacy 
strategies are developed, with 
participation of members (project 
partners); 17 newsletters prepared 
and widely distributed to 1,200 
recipients 
Regional coordinators appointed, 
but without support or guidance; 
no action has followed. 
 
Advocacy project formulation and 
implementation in 2013 by CSOs 
(small grants) – 14 CSOs 
implement 15 small grants; MSD 
provides TA to partners 
throughout. 
5 CSOs present their reports 
during the first policy dialogues; 
All CSOs presented their results in 
summary form at 2

nd
 dialogue 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
3. The participation of 
CSOs in democratic 
policy-making 
process is achieved. 
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IV. EVALUATION FINDINGS 
 
 
 
The evaluation is based on a framework reflecting a core set of evaluation questions formulated 
to meet the evaluation criteria of the Development Assistance Committee of the Organization for 
Economic Cooperation and Development. The questions and sub-questions are listed in Annex 
1 of this document. 
 
 

(i) Relevance 
As noted above, despite an opening in the economic sphere in recent decades, Vietnam has 
been a very restrictive setting for civil society. While there have been limited opportunities within 
firm boundaries for civil society organizations to take part in consultations on new policy and 
legislation, it is Hanoi-based organizations with close and long-established links to government, 
such as professional and business associations and university research centres, which have 
been most active in this regard. However, what has become apparent is that, with a careful and 
negotiated approach, civil society can undertake advocacy on a broader front.5 Further, in such 
areas as environmental protection, management of fisheries, understanding citizen concerns 
about urban renewal, and land expropriation in rural areas, state agencies are recognizing that 
they can benefit from receiving advice from civil society, which, at a time of dramatic social and 
economic change, often has better access to relevant knowledge and expertise than the state. 
 
Recognizing this state of affairs, MSD was able to guide CSOs from a number of different 
sectors in enhancing their appreciation of the contribution that advocacy and coalition-building 
can make to forwarding their objectives, as well as of the kinds of opportunities which exist for 
taking the initiative in engaging in advocacy. In this way, the UNDEF project opened up new 
possibilities for CSOs, most of which had little or no prior experience with systematic advocacy 
work. Hence, the project was highly relevant to UNDEF goals in that it contributed to enabling 
Vietnamese CSOs to become effective and accepted actors in local democracy in Vietnam, and, 
in so doing, advanced democratic practice in the country. 
 
The initial strategy of the project was wholly appropriate in both anticipating and responding to 
the needs of Vietnamese civil society. However, there was an element of incompleteness to the 
UNDEF project, which may be understandable given the grantee’s history of designing, and 
securing resources for, successive projects, each of which has built on the achievements and 
lessons of its predecessors. In this case, first, the support for training of trainers stopped short of 
what was required to ensure that those trained would be fully equipped to go forward, beyond 
the project, as trainers on public advocacy for civil society. Second, there was a need for more 
attention to follow-up on the small grant projects in reinforcing the capabilities of partner 
organizations to develop advocacy strategies and communications plans to support them. 
Finally, the adjustment to project activities during implementation resulted in a lack of fit between 
public events and core elements of the project, with resources pulled away from core activities to 
serve a broader agenda. As will become clear from the discussion in later sections of the report, 

                                                           
5
 See, for example, the interesting discussion of the experience and lessons learned from a series of recent OXFAM-supported 

advocacy initiatives in Vietnam, “Is advocacy only feasible in formal democracies? Lessons from 6 multi-stakeholder initiatives in 
Vietnam”, Oxfam Blogs, 30 April, 2014: 
http://oxfamblogs.org/fp2p/can-you-only-do-advocacy-in-formal-democracies-lessons-from-6-multi-stakeholder-initiatives-in-vietnam/  

http://oxfamblogs.org/fp2p/can-you-only-do-advocacy-in-formal-democracies-lessons-from-6-multi-stakeholder-initiatives-in-vietnam/
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this was, in many ways, an excellent initiative. However, ultimately, it tried to fit in too many 
activities into one small project. 
 
The grantee proved to be  highly competent in its ability to both identify risks and to develop 
appropriate mitigation strategies. Some of the risks anticipated did become concrete, and all 
were dealt with effectively. 
 

 
Community meeting on Land Rights and Resettlement in Phu Loc District, Thua Thien Hue Province,    

convened by Project Partner, CSRD (Center for Social Research and Development) 

 
 

(ii) Effectiveness 
The project was rather careful in defining the objectives it sought to achieve. On the whole, it can 
be fairly concluded that the project did succeed in contributing to the overall objective of 
increasing the participation of Vietnamese CSOs in democratic decision-making. As interviews 
conducted for the evaluation confirm, core partner CSOs were better able to take part in dialogue 
with government officials, and more confident in doing so, as a result of participating in the 
project. However, those partners who joined the project later, and did not benefit from initial 
training, or have staff members take part in the training-of-trainers program, did not receive 
equivalent support. Despite this, in surveys completed several months after training, a significant 
majority of participating organizations indicated that they had been able to apply the new 
knowledge acquired through the project in their regular work. This finding was confirmed through 
interviews conducted by the evaluation team. 
 
It should be noted that MSD is not alone in having supported the increased participation of 
Vietnamese civil society in policy advocacy. DFID, for example, is funding a substantial program 
of support for CSO coalition-building in facilitating advocacy. A number of the coalitions 
supported, including those partnered by OXFAM, have been quite successful in achieving their 
goals.6 
 
At a more detailed level, in terms of the three outcome results pursued by the project, it might 
also be said, with some qualifications, that the project was quite successful. As noted earlier, in 
the introduction to the Logical Framework, there are particular technical problems with Outcome 

                                                           
6
 See: http://www.oxfamblogs.org/vietnam/wp-content/uploads/2014/03/Oxfams_to-gap_En.pdf  

http://www.oxfamblogs.org/vietnam/wp-content/uploads/2014/03/Oxfams_to-gap_En.pdf
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3, which is, effectively, part of Outcome 1. Leaving this issue aside, a review of project 
achievements against anticipated results, and with reference to targets and indicators included in 
the revised results framework developed by the grantee, produces a generally positive picture.  
 
For outcomes 1 and 3, concerned with enhanced competency of CSOs and increased levels of 
participation in the “democratic policy-making process”, solid results were secured. The initial 5-
day training, which took place in July 2012, was offered to staff members of the core partner 
organizations. Design for the training program was based principally on the findings of the 
training needs analysis, which included a survey completed by the 10 participating CSOs which 
had registered earlier in April-May 2012 as “strategic partners. The course was viewed as well-
conceived and well-delivered.7 According to interviews with MSD staff and project participants, 
this was true despite some problems with trainers who deviated from the agreed curriculum and 
training methodology.  
 
Key topics included: development of organizational advocacy strategies; types and methods of 
advocacy and the implementation process; case-studies and models of advocacy in Vietnam; 
legal frameworks and government policy concerning the rights of CSOs to engage in public 
advocacy; and, evidence-based advocacy.8 The curriculum was well-adapted to the needs and 
knowledge level of the leaders and staff of the partner CSOs, and those interviewed reported that 
their understanding of their rights under Vietnamese law, and of public advocacy and how to 
undertake it, was much enhanced. At the same time, all commented on the need for more 
training and support to assist them in the further development of their organizations’ advocacy 
strategies. 
 
The training-of-trainers (ToT) course was also viewed as highly professional and well-executed. 
In addition to providing the course, MSD staff provided further support to the “graduates” as they 
developed training plans and delivered their own course to the staff members of other CSOs. An 
MSD trainer was present to provide assistance on the first occasion on which each new group of 
trainers presented the course. In addition, MSD took full responsibility for organization and 
logistics for all of the workshops, whether delivered in Hanoi, (the North), Hue (The Centre), or 
Ho Chi Minh City (the South). This comprehensive follow-on support was highly valued by the 
“graduates” of the ToT program, and was also indicative of the thoughtful approach to capacity 
development adopted by MSD.  
 
The ToT trainees reported that they learned a great deal through the process. At the same time, 
all reported that they lacked complete confidence in their own capabilities and saw the ToT 
process as a beginning only. They reflected that more training and support would be required 
before they would feel that they could present themselves as fully-fledged trainers on public 
advocacy, capable of operating independently.  
 
A crucial problem stemmed from the hard reality that the new trainers were obliged to do the 
preparation for their own training plan and its delivery on their own time. Most Vietnamese CSOs 

 

                                                           
7
 The course was also one of the milestones under the project agreement with UNDEF. It was monitored by Ms. Mikiko Sawanishi of 

UNDEF, who compiled the Milestone Verification Report. Ms. Sawanishi confirmed that participants evaluated their experience in the 
training course positively, emphasizing its practicality and relevance to their needs. 

 
8
 Details of the course and its curriculum are set out in MSD, Milestone Activity Report – Training Course on “Developing Advocacy 

Strategy for VCSOS”, Hanoi, 3-7/7/2012. 
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are struggling with finances, with staff positions and salaries dependent on receiving project 
funds. Few, even the larger organizations which took part in the project (for example, LIFE in Ho 
Chi Minh City), had the luxury of allocating staff working time to the ToT process.9 The inability of 
the new trainers to integrate preparation for the training into their regular work loads was an 
important factor in limiting the effectiveness of this component of the project. 
 
The 15 small grant projects implemented with project support and guidance were quite successful 
in facilitating the engagement of partner CSOs in developing an advocacy initiative in support of 
their regular work. MSD provided considerable expert assistance to the partner organizations in 
taking an initial project concept into a well-focused, implementable project. While the dollar value 
of each grant, $1,000, was very small, the total value of support provide, including technical 
assistance, was much higher.  
 
For the “core partners”, the earlier training had provided them with the basic knowledge they 
needed to prepare their initiatives, although here too MSD support would be necessary to finalize 
the planning. For “the second 
generation” of CSOs, which became 
project partners at the half-way 
stage, and which had not 
participated in any of the training 
provided by the project, a broader 
level and depth of support was 
required. 
 
A requirement of obtaining the grant 
was for the receiving organization 
was to develop some form of formal 
or informal agreement with a 
government agency, generally at 
district or commune level10, but, in 
some cases, with national 
government ministries, indicating the 
right of the CSO to take part in 
discussions on policy issues or decision-making on a particular topic.11 In most cases, MSD took 
part in, or provided support to, the negotiation of such agreements. While government officials in 
the North are familiar with the involvement of at least some non-government organizations in 
policy discussions, in the Centre and South, officials lack such familiarity. It was CSOs in these 
areas which most required such support.  
 

                                                           
9
 LIFE is the abbreviation for the Centre for the Promotion of the Quality of Life. 

10
 There are 3 levels of local government in Vietnam: province or city with equivalent status district; and, commune. There are 62 

provinces, 660 + districts and more than 9,000 communes. 
11

 In participating in such agreements, government agencies were confirming the applicability of Vietnamese law concerning the 
rights of civil society to take part in such activities. The key laws or regulations involved are: the Grassroots Democracy Ordinance; 
the Law on the Promulgation of Legal Documents, and the Decision 22/2002-Ttg (as discussed in the project’s Final Report). 

All Participants in the Training of Trainers Workshop with the 
Training Team 
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Typically, the small projects involved an initial research phase (as a basis for evidence-based 
advocacy), along with local 
consultations, leading up to a 
joint seminar with government 
aimed to produce 
commitments and an 
agreement on further action to 
address the problem on which 
the initiative focused. In most 
of the cases examined, the 
CSOs were able to raise 
additional funds from donor or 
local government sources to 
cover the costs of the exercise 
beyond those that could be 
covered by the grant from the 
project. 
 
The CSOs involved in the 
project and in the small grants 
process, whether working in 
the health, HIV-Aids, or 
environmental protection, 
spheres, were all engaged in 
work in support of vulnerable 
populations. All of the case-
studies reviewed by the 
evaluation team seemed to 
have been successful in 
achieving their objectives of 
facilitating CSO input to the 
policy-making or decision-
making process (see examples 
highlighted in text-boxes). At 
the same time, they also 
succeeded more broadly in 
bringing CSOs and 
government officials together in 
a cooperative setting, while 
also building CSO experience 
in planning, focusing, and 
organizing advocacy initiatives 
by building coalitions with other 
groups with complementary interests.  
 
The second outcome was more complicated than the first, concerned with networking and the 
legal framework, and involving a number of different kinds of results bound together: “Networking, 
cooperation and communication among CSOs and with related government bodies; enhanced 
and existing legal framework policies implemented.” Overall, it may certainly be said that there 

Case studies of Small Grant Projects: . Promoting the 
Implementation of Construction Standards and 
Regulations to Ensure Accessibility for People with 
Disabilities Undertaken by the Disabled People’s 
Association of Hanoi (DP Hanoi) 
 
The Association, which was registered officially in 2006, 
had been attempting to influence the Ministry of 
Construction and Ministry of Labour and Social Affairs 
(MOLISA) in the drafting of the Law on Disability. 
However, it also came to recognize that many problems 
derived not from the absence of legislation, but rather 
from major gaps in implementation of existing policies and 
regulations. With the assistance of MSD, through the 
small grant component of the UNDEF project, and with 
additional funding from the Danish Embassy, they 
designed an advocacy project, focusing on deficiencies in 
implementation and supervision of construction by 
government authorities to ensure that regulations 
concerning accessibility were being observed. 
 
With the support of its 9,000 members, the Association 
conducted a survey of accessibility of a sample of public 
facilities in Hanoi. The report on the survey, which 
indicated many problems at local government level in 
enforcing regulations, was then presented at a 1-day 
workshop, highlighting the situation concerning a number 
of public buildings. In addition, the workshop included a 
review of relevant legislation and regulations. 
Representatives of the Ministry of Construction and its 
provincial counterpart, as well as the Provincial 
Department of Labour and Social Affairs, took part.  
 
As a result, all participating government agencies are now 
working closely with the Association in more effective 
implementation of construction standards concerning 
accessibility for people with disabilities. DP Hanoi gives 
credit to MSD and the project for guiding it in taking a 
more comprehensive and pragmatic approach to 
advocacy planning, in building alliances, focusing on the 
right officials and on how to advocate. 
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were significant developments under this heading. The Action for CSO Development Alliance 
(CSA) was formed, with all partner CSOs agreeing to become members.12 A number of planning 
and consultation meetings were held. However, those interviewed commented that, as yet, there 
has been little action following up on the establishment of the network and the adoption of a 
strategy document. Its members are skeptical that it will survive without dedicated funding (the 
future of the CSA and MSD’s plans are discussed further under Sustainability). Further, judging 
by feedback from CSO representatives provided during interviews for the evaluation, there may 
well be a need to broaden the mandate of CSA to enable it to support further capacity 
development of its member organizations. 
 
In addition, the 15 “case-studies” supported by the small grants process represented practical 
examples of government recognition of the role of CSOs in relation to the policy process and 
decision-making. Hence, they all contributed to more effective implementation of the legal 
framework concerning the place of civil society in Vietnam’s public realm. 
 
The participation of senior government officials in the public dialogue sessions organized by the 
project also marked informal acknowledgement of the relevance of the development of CSO 
networking and coalition–building to effective policy-making. In the half-day policy dialogue on 
“promoting the enabling environment for CSOs in Vietnam to participate in advocacy and policy 
development”, held in Hanoi on 28 May 2013, senior representatives from the Ministry of Home 
Affairs (MOHA) and the Ministry of Planning and Investment made formal presentations. This was 
the occasion when CSA was established and when the declaration of CSA on Advocacy and 
Policy Development was presented. Following the presentation of the Declaration, the 
government representatives indicated their commitment to support CSA Vietnam in particular, 
and CSOs in general, in taking part in advocacy and policy development.13 
 
Despite the changes in the overall design, discussed above, the project succeeded in achieving 
its objectives, and activities were adequate as a means to reaching the specified results. The 
process for implementing core activities was exemplary. However, there was a need for follow-up 
to the two major training programs, as well as the small grant projects, to ensure that key 
knowledge and skills had been fully assimilated by the partner CSOs and their staff. Similarly, the 
work on the CSA network represented only a start. Hence, there was a degree of incompleteness 
about the project. For all this, MSD will probably have the opportunity to remedy this state of 
affairs in future projects. 
 
 

                                                           
12

 At the time of writing, there are 53 formal member organizations, with more than 100 organizations included on an electronic 
mailing list. Membership of the Alliance is open to Vietnamese CSOs and individuals who commit to and share values and in the 
mission of promoting an enabling environment for the development of civil society in Vietnam. 
13

 Account of the policy dialogue session based on: Milestone Verification Mission Report, prepared by Vu Tuan Minh, Policy Officer, 
UNDP Vietnam. 
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(iii) Efficiency 
The project performed extremely well in terms of cost effectiveness. The only negative factor to 
consider in this regard was the spreading of project resources too widely. While project 
objectives were achieved, there was a clear need for a further round of support to partner 
organizations to reinforce what had been learned and to secure results for the longer term. This 
was particularly problematic in the case of the CSOs which were invited to join the project at a 
later stage and received small grants in the second round of awards. 
 
Leaving this issue aside, the budget was well-designed and implemented with great care taken 
in the management of cost elements. Through the small grants program, the project was 
successful in supporting its CSO partners in leveraging additional resources. In this way, the 

Media Coverage 1 – 1
st

 Policy Dialogue: The first dialogue was organized on 28 May, 2013 with 
68 participants from various stakeholders. The event attracted some official media agencies, 
namely the Communist Party of Viet Nam Online Newspaper, Thanh Tra Viet Nam (Viet Nam 
Inspection) Newspaper, Baomoi.com and the Viet Nam Economy Newspaper. The event was 
reported consistently in these newspapers, and was described (with minor edits) as follows:  
"On the afternoon of May 28, 2013, the Action for CSO Viet Nam Development Alliance 
collaborated with MSD to organize a dialogue on "enabling an advantaged environment for CSOs 
in Viet Nam to participate in advocacy and contribute to policy development." On this occasion, 
the Alliance was officially launched, together with its declaration on advocacy, which focuses on 
dialogues with state agencies and other relevant stakeholders in order to promote an improved 
environment for CSOs in Viet Nam. 
 
In the dialogue, participants shared opinions on (i) the practice of current policies for CSOs to 
participate in the development process, advocacy and contribute to policy development; (ii) the 
launch of CSA Viet Nam and its Advocacy Declaration; and, (iii) the shared experience of 
members of the Alliance in connecting/networking with policy makers in order to participate in 
policy development. Through the dialogue, those attending also had a chance to discuss their 
needs and approaches in order for CSOs to actively advocate and contribute to policy 
development. This might result in support to identify a future collaborative mechanism and 
commitment between CSOs and relevant stakeholders to facilitate an improved environment for 
the development of CSOs Viet Nam. 
 
In recent years, CSOs in Viet Nam have been developing rapidly and have contributed greatly to 
the development process of the country. To recognize the role of CSOs, to enable organizations 
of the people to be established and developed, and to create relevant policy conditions as a 
proper legal environment for those organizations to develop, the State has been providing and 
stipulating many laws and policies to facilitate an advantaged environment for 
those organizations .However, in practice, the implementation of those regulations has been 
limited. In addition, a lack of clarification and detailed guidance of those regulations also limits the 
effective contribution of CSOs. Therefore, to enable an advantaged environment for the CSOs to 
operate in accordance with those regulations, the Action for CSO Viet Nam Development Alliance 
(CSA Viet Nam) was established. The CSA Viet Nam is considered as a collective group of CSOs 
and individuals in Viet Nam, who are dedicated to a common goal in advocacy capacity building 
and are contributing to policy development, and thus to meeting the needs of the development of 
CSOs and protection of vulnerable groups." 
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small projects became larger and more substantial, contributing to both their ambition and 
results obtained. Overall, a great deal was accomplished for the total project cost of $157,500 (of 
a total budget of $175,000, with the balance allocated to UNDEF monitoring and evaluation).  
 
Professional and administrative staff costs amounted to $23,520, or 15 per cent of the budget. 
The budget covered the cost of only 25 per cent of the time of the Project Director and 50 per 
cent of that of the Senior Project Officer and Project Accountant. Only the Project Coordinator 
was full-time for the 24 months of the project. Given the level of engagement by the project team 
in the provision of training and technical support, and the sheer number of activities completed, 
these costs were rather modest.  
 
In addition to staffing costs, a further 15 per cent of the project budget ($23,666) was devoted to 
payment for consulting services. This budget line was perhaps a little higher than might have 
been expected. However, it covered the costs for trainers and ongoing CSO coaching of the 
member CSOs. There were also small payments to the “graduates” of the ToT program as they 
delivered their own training programs. The largest single contract was for $4,000 for a review by 
senior consultants of the legal framework for civil society participation in advocacy and policy 
development and input to the training needs assessment. However, MSD has advised the 
evaluation team that, while the line item was included in the UNDEF project budget, it was, in 
fact, funded from other sources and not included in project expenditures14  
 
There was a long list of meetings, workshops and seminars organized by the project. The 
allocation for costs under this budget line amounted to $64,016: 40 per cent of the budget. Given 
that these activities formed the core of the project and the large number of participants involved, 
these costs seem reasonable. 
 
MSD retained complete control of management and administration throughout the project, even 
handling directly the organization of meetings and training activities in locations distant from 
Hanoi. The whole project was managed in business-like fashion, with strong central control 
exerted over activities to ensure consistency with planned objectives. This contributed greatly to 
its effectiveness. 
 
 

 (iv) Impact 
The project was extremely timely, in that it took place just as the Government of Vietnam was 
giving consideration to taking cautious steps in opening more space in which civil society might 
collaborate with government. Through strong connections and regular contact, MSD was in a 
position to be well-informed about developments in government thinking. Further, through a 
previous project on transparency and accountability, bringing government officials and CSO 
representatives together, it had enhanced its credibility in the eyes of officials, while also earning 
their trust.  
 

                                                           
14 Source: E-mail communication from MSD, dated 21 May, 2014. According to information provided by MSD, the assignment under 

the contract was to review 73 legal documents relating to the rights of CSOs participating in policy advocacy, as well as the 
responsibilities of relevant governmental agencies to facilitate participation by CSOs. The work also included producing a handbook 
on CSO rights, and development of a set of proposals to improve the legal framework. Prior to its publication, the research report 
was reviewed several times through consultations with different stakeholders. Through the consultations, the consultants also 
conducted an assessment of the training needs (TNA) of the CSOs involved.  
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MSD has also proved to be an effective advocate for civil society interests, and, as measure of 
its success, has managed to obtain a place at the table as a civil society representative in 
government discussions with donors on Vietnam’s Partnership Document, following on from the 
government‘s signing of the Busan Partnership Agreement (see also III, Project Strategy, 
above). This was a significant development in that, officially, all “opinions” from civil society on 
national policy matters are to be conveyed through the Fatherland Front, an official Communist 
Party of Vietnam body, or the Vietnam Chamber of Commerce and Industry (VCCI).15 
 
There is an apparent recognition on the part of government that, in the context of social change 
and the growing complexity of economic and social life in Vietnam, there is an absence of 
appropriate mechanisms through which government may relate to civil society in developing 
policy and legislation, and in local decision-making. Hence, state agencies are willing to consider 
new ideas. Effectively, in this context, as Mr. Lam, Chair of the MSD Board, suggested, the 

                                                           
15

 Source: evaluation interviews with Mr. Vinh Trong Le, Justice and Legal Department, Ministry of home Affairs, and Mr. Lam Ngoc 
Nguyen, Chair of the MSD Board of Directors.  
 

Case studies of Small Grant Projects: 2 Raising Awareness on the Role of CBOs and the 
Enabling Environment for their Operation Undertaken by the Centre for Promotion of the 
Quality of Life (LIFE), Ho Chi Minh City. LIFE was established in 2005 and registered with 
the government in 2007.  
The small grant project supported by MSD through the UNDEF project grew out of an ongoing 
HIV/AIDs project, financed by the Global Fund, supporting 24 small community-based 
organizations (CBOs) in Ho Chi Minh City. The focus for the small project was on addressing the 
difficulties 12 of the CBOs, working with men living with HIV/AIDs, in being recognized and 
understood by the local authorities and the police. 
 
Initially, LIFE brought together the leaders of the 12 organizations for a discussion about the 
common problems they faced. Secondly, a survey was undertaken of the needs of the CBOs and 
their members and the difficulties they faced. The third step was to invite representatives of the 
local authorities at commune and district levels to a special meeting to discuss the survey findings 
and provide an overview of the work the CBOs were undertaking.  
 
The local authorities indicated their appreciation of the opportunity to learn of the LIFE Project’s 
contribution and of the community role of the CBOs in contributing to the control and prevention of 
the spread of HIV/AIDs. Subsequently, matters have improved for the 12 CBOs. They now share a 
monthly action plan with local authorities and the police, and sometimes the officials and police 
officers attend community events. No further problems have been experienced, and the CBOs 
have achieved recognition by local government and law enforcement officials for the value of their 
work. Further, an informal agreement reached, between LIFE and local authorities, providing for 
the involvement of the organization in policy-making concerning CBOs and their role. 
 
As Ms. Trang, Executive Director of LIFE, explained: “We gained something from the project. We 
found that working with the official HIV/AIDS Committee was not enough. We needed to involve all 
the local authorities. Now things are better…We lacked knowledge of a systematic approach. Now 
we understand the steps, developing a general plan for advocacy and how to plan to implement it 
within a budget…In the Global Fund project, we had a huge budget, but no line item for advocacy, 
so support from the UNDEF project was very timely. 
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project was viewed as reflecting the interest of the state. The veracity of this view is reinforced 
by the statements of senior government officials during the Public Dialogue of May 2013 (see 
discussion in Effectiveness, above), as well as by the decision by the government’s official 
media agency and the magazine of the Communist Party of Vietnam to carry news stories on the 
project (see text box on the 1st Policy Dialogue for summaries of media coverage).16 
 
The encouragement given by government to 
the establishment of the CSA network and the 
commitment by MPI to support it in its efforts 
to secure donor funding for a CSO Resource 
centre (CSORC) suggests that the project 
may well have an impact on the development 
problem, which formed the focus for the 
project: “increasing the participation of civil 
society in Vietnam in democratic policy-
making.” 
 
At a more mundane level, the 15 small grant 
projects may well have contributed to 
changing the outlook of a number of local 
governments, at district and commune levels, 
with regard to partnering informally with civil 
society organizations in addressing pressing 
issues. Along with parallel initiatives, 
supported by other donors, in this way, the 
project may well have contributed to 
establishing a more positive enabling 
environment at local level, within which CSOs 
may demonstrate more effectively their 
capabilities to make a difference in public life 
and to provide support to vulnerable 
communities. 
 
In this respect, it is significant that it was not 
only the national public dialogues which 
received official media coverage. The same 
was also true with the small grant projects, 
most of which were reported by official media 
at provincial and local levels (see text box). 
 
The partner CSOs were the primary 
beneficiaries of the project. In interviews 
conducted for the evaluation, all confirmed that they had received tangible benefits from the 
project and expressed their appreciation for the quality of support provided by MSD, as well as 
for the strong level of commitment shown by the MSD leadership and staff in carrying out the 

                                                           
16

 There was similar coverage for the Second Dialogue, held on January 6, 2014. Press reports were included in the following official 
media channels: the Communist Party of Viet Nam Online Newspaper, Lang Son Province Online Newspaper, Thanh Tra Viet Nam 
(Viet Nam Inspection) Newspaper, the VTV4 (Viet Nam Television for Vietnamese Overseas), and Thong Tan Xa Viet Nam (Viet 
Nam News Agency).   

Media Coverage of Small Grant Project 
Implemented by the Center for 
Community Development and Social 
Work (CODES) i n Hue, Central Vietnam. 

 
The small grant project attracted the 
attention of official media agencies in the 
province. Under the grant, on June 17, 2013, 
CODES, MSD, CSA Viet Nam and the Office 
of National Assembly Delegations and the 
People’s Council of Thua Thien Hue 
Province collaborated to organize a seminar 
on “Raising Awareness of Protecting the 
Privacy of Children.” The event was reported 
on the Thua Thien Hue Provincial Web 
Page, the gateway of Hues.vn and 
tinmoitonghop.com. 

 
The seminar was described as an 
opportunity for practitioners, administrators, 
specialists in the field of children’s’ rights, 
relevant organisations and individuals to 
share and raise awareness of the urgency of 
protecting the privacy of children. The 
results of the seminar will be the basis for 
the contribution to the draft Law on 
Protection, Care and Education of Children 
(revised). The seminar also had group 
discussion sessions between relevant 
stakeholders, including: state agencies, 
researchers, legislators, CSOs and relevant 
related parties, and media agencies, in order 
to provide a basis for the necessary actions 
to reduce the violations .of children’s rights 
in media reports. 
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work. All felt that they had a better appreciation of the place of advocacy in supporting 
organizational objectives and have taken, or are taking, steps, larger or smaller, to integrate it 
with other activities. Some, for example, the Social Development Research and Community 
Development Centre (SDRC) in Ho Chi Minh City, have gone further and organized training for 
the staff members of other organizations in their networks, beyond the project. More broadly, 
however, there is a view that the ToT initiative can only fully bear fruit with sustained funding and 
the presence of an organization to provide ongoing professional support and leadership to 
extend and deepen the training and make it available to a wide range of civil society 
organizations and activists. 
 
The experience of those CSOs which took part in the Small Grants program seems to have been 
extremely positive. The support MSD provided was highly valued. Among the most important 
lessons learned by those who undertook the projects were: the need to focus each advocacy 
initiative on a manageable, tangible issue; to seek to build a coalition of interest around it; and, 

 
Training Workshop: Initial 5-DayTraining for Staff of Core CSO Member Organizations 

 

to collect detailed evidence concerning the effect of the problem, before seeking to engage with 
the relevant authorities. The guidance provided by MSD on the development of informal or 
formal agreements with government, and their frequent accompaniment in supporting 
negotiations, was particularly valued, and helped break down the apprehension of many CSOs, 
particularly in the Centre and South, at engaging with government officials. As suggested above, 
this is likely to have a long-term positive effect.  
 
CSOs recognize that there is a need for more effective representation of their interests with 
government. Hence, there was considerable interest in the initiative to develop the CSA network, 
and all partners became founding members. However, as with the ToT component of the project, 
it is felt that, without securing significant longer-term financial resources to develop and 
strengthen the network, little will come of it. The level of interest of member organizations is 
strong, but their level of commitment at this stage is weak. None is willing to contribute its own 
time and resources to building the network.  
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(v)Sustainability 
In the sphere of democratization, there are many factors beyond the span of control of civil 
society organizations which may influence whether any of the results accomplished through an 
UNDEF project will be sustained. Despite this, the role of key civil society organizations as a 
change agent remains critical. In Vietnam, MSD is strongly committed to continue its pursuit of 
the objective of strengthening the position of civil society in influencing government decision-
making in policy-making and implementation by taking a collaborative and non-confrontational 
approach. 
 
Traditionally, the government has permitted the involvement in advising on the preparation of 
legislation of a restricted number of trusted non-government organizations, all closely associated 
with specific government departments (such as the Vietnam Lawyers’ Association, closely 
supervised by the Ministry of Justice). A real weakness in the Vietnamese system, as is the case 
in many other countries in transition and developing countries, is in policy and legislative 
implementation and the absence of any mechanism for public feedback on the impact of 
implementation (or the failure to implement). The emphasis in the project on focusing attention 
on practical issues and gaps in policy implementation is likely to have considerable influence in 
the future in enabling CSOs to present themselves to government as constructive partners, 
capable of assisting it in developing solutions which will reduce public dissatisfaction with policy 
effectiveness.  
 
Beyond this, as noted above, there is a need for more to be done to build on the work done in 
the project on both the training-of-trainers and the CSA network components in order to secure 
enduring, longer-term results. In addition, in a broader sense, the capacity development 
assistance to partner CSOs remains incomplete, with more attention required to the building of 
organizational advocacy strategies as a key feature of planning in the service of fulfilling their 
respective mandates. Further work on the building of advocacy alliances or coalitions will also be 
required. MSD does seem well-positioned to secure the additional resources necessary to 
support further investments in these areas of work. 
 
 

vi. UNDEF Added Value 
From the grantee’s perspective, UNDEF support was highly valued because there were few 
other sources of equivalent funding available at the time for assisting Vietnamese civil society 
organizations with strengthening their work in public advocacy at the national level. Apparently, 
The UNDEF project has had an impact in persuading other donors, including UNDP, that the 
provision of funding for public advocacy initiatives may be a worthwhile addition to the support 
they currently extend to civil society organizations.  
 
Democratization in Vietnam, if it can be called by that name, is a highly-restricted and carefully 
managed process. In this context, there are a limited number of avenues through which civil 
society can play an active public role. By supporting MSD in this project, UNDEF assisted in 
highlighting new possibilities. The UN label may also have provided a measure of reassurance 
to government officials as they proceeded cautiously in indicating support to new forms of civil 
society engagement with government.  
 
Finally, it might be pointed out that this was the first UNDEF project in Vietnam with an 
independent NGO, rather than a government-affiliated body or a Vietnamese chapter of an 
international organization. It involved a large number of Vietnamese CSOs, and also reached out 
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to many others through electronic newsletters and received broad coverage in the official media. 
Hence, an indirect effect of the project may well be to make the name of UNDEF known in the 
country and to encourage other applicants to prepare proposals for consideration under future 
rounds of funding awards. 
 
 
 
 

IV. CONCLUSIONS 
 
 
 

(i) The project took place at a time when there appeared to the grantee to be 
new opportunities for civil society to play a role in policy advocacy on social, environmental and 
related issues, while also influencing the enabling environment for its role as an actor in the 
public sphere. 
 
 

(ii) MSD brought to the project solid credentials in the policy sphere, as well 
as credibility and excellent connections with government. 

 
 
(iii) The project design was well thought-out, and, taken together, its 

components were built around an imaginative approach to capacity development. However, 
mainly because of changes in the project plan (approved by UNDEF) in order to take advantage 
of a new opening for engagement with government on the development of a CSO Alliance, there 
was a reduction in the overall coherence of what was, in many ways, an excellent project. 

 
 
(iv) In responding to a gap in the knowledge and skills of Vietnamese civil 

society organizations, the project was highly relevant to their needs. It was also of value to 
government as it considered new ideas concerning the role of civil society in working with state 
agencies. 

 
 
(v) While all components of the project were relevant to project objectives, 

there was also a lack of completeness to each of the components, with representatives of  
partner CSOs commenting on the need for more support in the case of all major activity-sets to 
complete the job. 

 
 
(vi) The project was rather careful in defining its overall objective, as well as 

its three outcome-level results statements. Consequently, despite the limitations noted above, it 
succeeded in contributing to the overall objective of “increasing the participation of Vietnamese 
CSOs in democratic decision-making”, as well as to the three outcomes. 

 
 
(vii) In terms of enhanced capacity of the partner CSOs, their representatives 

have advised that their understanding of public advocacy, its legal basis, and methods of 
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undertaking it, have been considerably enhanced. They have also demonstrated that they have 
been able to apply the newly-acquired knowledge in their work.  

 
 
(viii)  The training-of-trainers (ToT) program, which included opportunities for 

the newly-trained CSO staff members to plan and deliver training of their own, was effective. 
However, the ToT “graduates” reported that they would require additional support, as well as 
experience in conducting advocacy activities, before they would feel fully competent as trainers 
in this field. 
 
 

(ix) The 15 small grant projects proved to be a success in enabling the 
project’s CSO partners to develop effective advocacy initiatives, enabling them to engage 
constructively with relevant government officials. Results obtained included recognition of the 
positive contribution and practical knowledge CSOs could bring to policy development and 
decision-making. Along with this went a series of agreements for specific CSOs to contribute to 
the policy process in fields related to their expertise. 
 
 

(x) The role of MSD in supporting its partners in the design and focusing of 
the projects, as well as in building support and understanding for the CSO initiatives on the part 
of government officials, was fundamental in ensuring positive outcomes. The “accompaniment” 
provided by MSD to its partners in this and other components of the project was a key factor in 
the effectiveness of the project’s capacity development strategy. 

 
 
(xi) The principal project beneficiaries were the CSO partners. Within this 

group, there were two categories of partner. The “core partners” were involved from the 
beginning and benefited from participating in the full array of project activities. A second group of 
partner organizations, smaller in number, which may be termed “the second generation”, joined 
halfway through, following the completion of all major training activities. While they benefited 
from the small grants process, this group of partners did not receive the necessary level of 
overall support to enable them to build their organizational capacities.  

 
 
(xii) Through the project, MSD succeeded in forming the Action for CSO 

Development Alliance (CSA). The Alliance clearly has potential, and government officials have 
expressed support for its possible role in representing CSO interests in policy discussions. 
However, without securing additional resources to build the network, little more can be done. In 
addition, member organizations indicate a concern that the network should include a broader 
capacity development mandate, beyond the current focus on advocacy and the enabling 
environment for civil society.  

 
 
(xiii)  The project was rated highly by the evaluation team for its cost 

effectiveness and managerial efficiency.  
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(xiv)  MSD has proved itself to be a very capable advocate on behalf of 
Vietnamese civil society. Through the project, and the practical and constructive approach it 
adopted to building CSO credibility in the eyes of government, it facilitated further modest 
advances in securing recognition for the value to the public interest of civil society involvement in 
providing input to policy development and more effective policy implementation.  

 
 
(xv) In that the partner CSOs all reported that, following the project, they had 

been able to integrate advocacy with their ongoing work, project results will be sustainable. At 
the same time, it is apparent that additional resources and technical guidance will be needed to 
further strengthen organizational capabilities to enable the partners to develop and continually 
update comprehensive advocacy strategies and to act with confidence in building alliances with 
others around shared interests. Similarly, the training-of-trainers initiative will not bring significant 
results beyond the project without further support. 
 
 
 
 

V. RECOMMENDATIONS 
 
 
 
It is recommended that: 

 
(i) MSD and its partners seek additional funds to make possible the 

completion of the capacity development programming initiated by the project (based on 
Conclusions V, VIII, XIV and XV).  

 
 

(ii) In developing plans for future projects, MSD (or MSD and its partners) 
gives careful attention to ensuring that sufficient resources are allocated to core project 
components to enhance the prospect for capacity development programs to achieve optimal 
results (based on Conclusions III and IV). 

 
 

(iii) Except in the case of initiatives with longer-term funding and extended 
time-frames, in developing future projects, MSD avoid adding participants in the course of 
implementation, where they will be unable to benefit from taking part in the full range of project 
activities (based on Conclusion XI).  

 
 

(iv) In order to maintain the commitment and interest of the members of the 
Alliance, MSD and its partners consider broadening the mandate of the CSA to include capacity 
building and professional development for its members on a broader front, beyond advocacy 
(based on Conclusion XII). 
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VI. ANNEXES  
ANNEX 1: EVALUATION QUESTIONS  

DAC 
criterion 

Evaluation Question Related sub-questions 

Relevance To what extent was the project, 
as designed and implemented, 
suited to context and needs at the 
beneficiary, local, and national 
levels?  

 Were the objectives of the project in line with the needs and 
priorities for democratic development, given the context?  

 Should another project strategy have been preferred rather than 
the one implemented to better reflect those needs, priorities, and 
context? Why?  

 Were risks appropriately identified by the projects? How 
appropriate are/were the strategies developed to deal with 
identified risks? Was the project overly risk-averse?  

Effectiveness To what extent was the project, 
as implemented, able to achieve 
objectives and goals?  

 To what extent have the project’s objectives been reached?  

 To what extent was the project implemented as envisaged by the 
project document? If not, why not?  

 Were the project activities adequate to make progress towards 
the project objectives?  

 What has the project achieved? Where it failed to meet the 
outputs identified in the project document, why was this? 

Efficiency To what extent was there a 
reasonable relationship between 
resources expended and project 
impacts?  

 Was there a reasonable relationship between project inputs and 
project outputs?  

 Did institutional arrangements promote cost-effectiveness and 
accountability?  

 Was the budget designed, and then implemented, in a way that 
enabled the project to meet its objectives?  

Impact To what extent has the project put 
in place processes and 
procedures supporting the role of 
civil society in contributing to 
democratization, or to direct 
promotion of democracy?  

 To what extent has/have the realization of the project objective(s) 
and project outcomes had an impact on the specific problem the 
project aimed to address?  

 Have the targeted beneficiaries experienced tangible impacts? 
Which were positive; which were negative?  

 To what extent has the project caused changes and effects, 
positive and negative, foreseen and unforeseen, on 
democratization?  

 Is the project likely to have a catalytic effect? How? Why? 
Examples?  

Sustainability To what extent has the project, as 
designed and implemented, 
created what is likely to be a 
continuing impetus towards 
democratic development?  

 To what extent has the project established processes and 
systems that are likely to support continued impact?  

 Are the involved parties willing and able to continue the project 
activities on their own (where applicable)?  

UNDEF 
value-added 

To what extent was UNDEF able 
to take advantage of its unique 
position and comparative 
advantage to achieve results that 
could not have been achieved 
had support come from other 
donors?  

 What was UNDEF able to accomplish, through the project, that 
could not as well have been achieved by alternative projects, 
other donors, or other stakeholders (Government, NGOs, etc.). 

 Did project design and implementing modalities exploit 
UNDEF‟ s comparative advantage in the form of an explicit 
mandate to focus on democratization issues?  
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ANNEX 2: DOCUMENTS REVIEWED 
 

 
Project documents: 
Project Document, UDF-VIE-10-392 
Mid-term Progress Report 
Final Report 
Memorandum of Understanding 
Milestone Verification Mission Reports, 28 May, 2013 and 3 July, 2014 
Milestone Activity Report, Training Course on Developing Advocacy Strategy for VCSOs, Hanoi, 3-7, July, 
2012; 
Report on Training of Trainers Course, Ho Chi Minh City, 3-5, December, 2012 
PO Additional Note prepared by UNDEF 
PowerPoint presentation on project, April, 2014  
Selected Vietnamese Media Reports on the Project, provided by MSD. 
 
Other Documents and Reference Materials: 
Asia Foundation, Civil Society in Vietnam: a Comparative Study of Civil Society Organizations in Hanoi 
and Ho Chi Minh City. Hanoi: 2012; 
 
Freedom House, Freedom in the World 2013, Vietnam;  
 
KEPA (Finland): Reflections on Vietnamese Civil Society. Helsinki, Finland, 2013.  
 
US Department of State: Annual Human Rights Report, Vietnam, 2013. 
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ANNEX 3: SCHEDULE OF INTERVIEWS 

 
20 April 2014, Sunday, Hanoi 

Introductory meeting and joint planning, International and National Consultant 

21 April 2014, Monday, Hanoi 

1. Meeting with MSD Team: Ms. Linh Phuong Nguyen, Executive Director, and Ms. Trang Thu Hoang. 
2. Group Meeting at MSD with local partners in Hanoi: Mr. Dinh Xuan Lap, V-Director, Research Center 
for Resources and Rural Development (RECERD); Mr. Nguyen Duc Manh, Director, Institute of 
Population, Family and Children’s Studies (IPFCS);Ms. Van Xuan Quynh Trang, Center for Support 
Development of Education and Culture Community (ENC); Mr. Dang Van Khoat, V-Director and Ms. 
Pham Thi Manh Van, Centre for Research and Development of Sustainable Communities (CREDES). 
3. Meeting with participants in Training of Trainers Course from Hanoi: Mr. Trang Thu Hoang; Mr. Tien 
Viet Nguyen; and, Ms. Trang Thu Hoang. 

22 April 2013, Tuesday, Hanoi  

1. Meeting with Local partner at their office: Disabled People’s Association of Hanoi (DP Hanoi); Ms. 
Duong Tan Van, Chair. 
2. Meeting at MSD with Mr. Vinh Trang Le, V-Chair of the Justice and Legal Department, Ministry of 
Home Affairs (MOHA). 
3. Meeting at MSD with Mr. Dinh Xuan Lap, V-Director, RECERD 
4. Second Meeting with MSD Team. 

23 April 2014, Wednesday, Hanoi 

1. Meeting at Ministry of Construction with Dr. Tran Huu Ha, DDG, Department of Science, Technology 
and Environment. 
2. Meeting at MSD with Mr. Lam Ngoc Nguyen, Chairman of the Board of MSD; and Ms. Linh Phuong 
Nguyen. 
3. Telephone interview by National Consultant with Mr. Phap, Center for Coastal Management and 
Development Studies, Hue; debrief on interview with International Consultant. 

24 April 2014, Thursday, Hanoi and Ho Chi Minh City 

1. Meeting at MSD with Mr. Vu Tran Minh, Program Officer from UNDP. 
2. Concluding meeting with Ms. Linh Phuong Nguyen at MSD. 
3. PM: Depart Hanoi and fly to Ho Chi Minh City. 

25 April 2014, Friday, Ho Chi Minh City 

1. At Novotel Saigon Centre: Meeting with Mr. Le Bich Phong (LIFE) and Ms. Truong Nguyen Bao Tran 
(SDRC) on Training-of-Trainers Course and their experience in delivering their own training workshops. 
2. Meeting at LIFE office with Ms. Trang, Director. 

26 April 2014, Saturday: Consultants depart Ho Chi Minh City and Vietnam. 
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ANNEX 4: LIST OF ACRONYMS 
 
CBO 
CMD 
CODES 
CPV 
CSA 
CSO  
CSORC 
CSRD 
DANIDA 
DP Hanoi 
IPFCS 
MOHA                   

Community-Based Organization 
Center for Coastal Management and Development Studies 
Center for Community Development and Social Work 
Communist Party of Vietnam 
Action for CSO Development Alliance 
Civil Society Organization 
Civil Society Organization Resource Center 
Center for Social Research and Development 
Danish Agency for International Development 
Disabled People’s Association, Hanoi 
Institute of Population, Family and Children’s Studies 
Ministry of Home Affairs 

MOU  
MPI  
MSD 
NGO   
SDRC   
ToT 
UN  
UNDEF   
US  
VCCI 
 

 

Memorandum Of Understanding 
  Ministry of Planning and Investment 
Research Center for management and Sustainable Development 
Non-Government Organization 

 Social Development and Community Development Center 
Training of Trainers 
United Nations 

  United Nations Democracy Fund 
United States 
Vietnam Chamber of Commerce and Industry 

 
 
 


